



GOVERNMENT OF KERALA

Abstract

Local Self Government Department - AMRUT 2.0 - Cancellation of 6 works and Administrative Sanction for the 6 alternative works under Water Supply Sector of Kollam Municipal Corporation - orders issued

LOCAL SELF GOVERNMENT (DC) DEPARTMENT

G.O.(Rt)No.2764/2025/LSGD Dated, Thiruvananthapuram, 10-11-2025

Read 1) Minutes of 11th State Level High Powered Steering Committee (SHPSC) of AMRUT held on 27.10.2025 (Agenda Item No. 11.11)

2 Letter No. SMMU/166/2022-UP2/4 of the Mission Director, AMRUT

ORDER

The 11th SHPSC of AMRUT 2.0 has considered cancellation of 6 works and according Administrative Sanction for the 6 alternative works under Water Supply Sector of Kollam Municipal Corporation

2. Based on the recommendation of SLTC, as per the minutes read as 1st paper above, 11th SHPSC has approved the Cancellation of the following 6 WS works (AS Amount: ₹167.598 Cr., Capex: ₹160.249 Cr. & O&M: ₹7.349 Cr.):

- 1) AWSS to Kollam Corporation - Improvements to water supply in Kilikollur, Kadavoor and Sakthikulangara Zones - Providing pumping main using DI pipes of 700 mm to 300 mm size for a total length of 17 km from Vasoorchira towards Moonamkutty, Sakthikulangara, Mathilil and Anchalumoodu, providing pump sets at WTP pump house, 180 hp, 2nos., including road restoration charges (AS Amount: ₹58.110 Cr., Capex: ₹52.800 Cr. & O&M: ₹5.310 Cr.)
- 2) AWSS to Kollam Corporation - Improvements to water supply in Thrikkadavoor Zone - Construction of 15 LL OHSR in Anchalumoodu, Kollam Corporation Phase-I -distribution improvements (AS Amount: ₹7.869 Cr., Capex: ₹7.763 Cr. & O&M: ₹0.106 Cr.)
- 3) AWSS to Kollam Corporation - Improvements of water supply in Thamarakkulam & Mundakkal areas – Construction of 8 LL OHSR in Mundakkal, 1 LL sump, providing 2 nos. 20 hp pump sets, providing transmission main to Mundakkal for 1500m using 250mm DI pipe, including road restoration charges (AS Amount: ₹9.031 Cr., Capex: ₹8.531 Cr. & O&M: ₹0.500 Cr.)

- 4) AWSS to Kollam Corporation - Extension of distribution system for a total of 30 km in various zones using PVC pipes, including road restoration charges - Phase-2 (AS Amount: ₹21.821 Cr., Capex: ₹21.566 Cr. & O&M: ₹0.255 Cr.)
- 5) Proposals for 100 % coverage of FHTCs in Kollam Corporation - Providing 30500 FHTCs from the existing pipelines at various places in Kollam Corporation (AS Amount: ₹68.479 Cr., Capex: ₹67.801 Cr. & O&M: ₹0.678 Cr.)
- 6) AWSS to Kollam Corporation - Improvements to water supply in Cantonment Zone - Interconnecting existing distribution line MS gravity main near KWA Botco pump house areas, Anandavalleshwaram Zone, Manichithode (AS Amount: ₹2.288 Cr., Capex: ₹1.788 Cr. & O&M: ₹0.500 Cr.).

3. 11th SHPSC has also approved the issuance of administrative sanction for the following 6 alternative WS works (AS Amount: ₹161.853 Cr., Capex: ₹160.250 Cr. & O&M: ₹1.603 Cr.) subject to the condition that the approval of the Apex Committee shall be obtained:

- 1) Construction of the weir at Njankadavu (AS Amount: ₹60.600 Cr., Capex: ₹60.000 Cr. & O&M: ₹0.600Cr.)
- 2) Upgradation of Anandavalleshwararm boosting station and pumping main to Altharamoodu OHSR (AS Amount: ₹37.875 Cr., Capex: ₹37.500 Cr. & O&M: ₹0.375 Cr.)
- 3) 20 LL OHSR at Jalabhavan Compound (AS Amount: ₹15.655 Cr., Capex: ₹15.500 Cr. & O&M: ₹0.155Cr.)
- 4) 10 LL OHSR at Eravipuram (AS Amount: ₹10.100 Cr., Capex: ₹10.000 Cr. & O&M: ₹0.100 Cr.)
- 5) Arrangement of additional connections (AS Amount: ₹32.068 Cr., Capex: ₹31.750 Cr. & O&M: ₹0.318Cr.)
- 6) Replacement of old AC pipes and service connection shifting (AS Amount: ₹5.555 Cr., Capex: ₹5.500 Cr. & O&M: ₹0.055 Cr.)

The alternative proposals shall be submitted to the Apex Committee of MoHUA for approval since it exceeds 10% of the 1st Tranche of SWAP.

Mission Director, AMRUT has requested to accord sanction based on the above decision.

3. Government have examined the matter in detail and are pleased to Cancel the following 6 WS works (AS Amount: ₹167.598 Cr., Capex: ₹160.249 Cr. & O&M: ₹7.349 Cr.):

- 1) AWSS to Kollam Corporation - Improvements to water supply in Kilikollur, Kadavoor and Sakthikulangara Zones - Providing pumping main using DI pipes of 700 mm to 300 mm size for a total length of 17 km from Vasoorchira towards Moonamkutty, Sakthikulangara, Mathilil and Anchalumoodu, providing pump sets at WTP pump house, 180 hp, 2nos., including road restoration charges (AS Amount: ₹58.110 Cr., Capex: ₹52.800 Cr. & O&M: ₹5.310 Cr.)
- 2) AWSS to Kollam Corporation - Improvements to water supply in

Thrikkadavoor Zone - Construction of 15 LL OHSR in Anchalumoodu, Kollam Corporation Phase-I -distribution improvements (AS Amount: ₹7.869 Cr., Capex: ₹7.763 Cr. & O&M: ₹0.106 Cr.)

3) AWSS to Kollam Corporation - Improvements of water supply in Thamarakkulam & Mundakkal areas – Construction of 8 LL OHSR in Mundakkal, 1 LL sump, providing 2 nos. 20 hp pump sets, providing transmission main to Mundakkal for 1500m using 250mm DI pipe, including road restoration charges (AS Amount: ₹9.031 Cr., Capex: ₹8.531 Cr. & O&M: ₹0.500 Cr.)

4) AWSS to Kollam Corporation - Extension of distribution system for a total of 30 km in various zones using PVC pipes, including road restoration charges - Phase-2 (AS Amount: ₹21.821 Cr., Capex: ₹21.566 Cr. & O&M: ₹0.255 Cr.)

5) Proposals for 100 % coverage of FHTCs in Kollam Corporation - Providing 30500 FHTCs from the existing pipelines at various places in Kollam Corporation (AS Amount: ₹68.479 Cr., Capex: ₹67.801 Cr. & O&M: ₹0.678 Cr.)

6) AWSS to Kollam Corporation - Improvements to water supply in Cantonment Zone - Interconnecting existing distribution line MS gravity main near KWA Botco pump house areas, Anandavalleswaram Zone, Manichithode (AS Amount: ₹2.288 Cr., Capex: ₹1.788 Cr. & O&M: ₹0.500 Cr.).

4. Government are also pleased to accord Administrative Sanction for the following 6 alternative WS works (AS Amount: ₹161.853 Cr., Capex: ₹160.250 Cr. & O&M: ₹1.603 Cr.) subject to the condition that the approval of the Apex Committee shall be obtained:

1) Construction of the weir at Njankadavu (AS Amount: ₹60.600 Cr., Capex: ₹60.000 Cr. & O&M: ₹0.600Cr.)

2) Upgradation of Anandavalleswaram boosting station and pumping main to Altharamoodu OHSR (AS Amount: ₹37.875 Cr., Capex: ₹37.500 Cr. & O&M: ₹0.375 Cr.)

3) 20 LL OHSR at Jalabhavan Compound (AS Amount: ₹15.655 Cr., Capex: ₹15.500 Cr. & O&M: ₹0.155Cr.)

4) 10 LL OHSR at Eravipuram (AS Amount: ₹10.100 Cr., Capex: ₹10.000 Cr. & O&M: ₹0.100 Cr.)

5) Arrangement of additional connections (AS Amount: ₹32.068 Cr., Capex: ₹31.750 Cr. & O&M: ₹0.318Cr.)

6) Replacement of old AC pipes and service connection shifting (AS Amount: ₹5.555 Cr., Capex: ₹5.500 Cr. & O&M: ₹0.055 Cr.)

5. The alternative proposals shall be submitted to the Apex Committee of MoHUA for approval since it exceeds 10% of the 1st Tranche of SWAP.

(By order of the Governor)
TINKU BISWAL
PRINCIPAL SECRETARY

To:

The Mission Director, AMRUT
The Principal Director, LSGD
The Managing Director, Kerala Water Authority
The Secretary, Kollam Municipal Corporation
The Principal Accountant General (A&E) Kerala Thiruvananthapuram
The Accountant General (Audit I/ Audit II), Kerala Thiruvananthapuram
The Information Officer, I&PRD (Web & New Media)
The Executive Director, Information Kerala Mission.
Stock File / Office Copy.

Forwarded /By order

Signed by

Shaija R M

Section Officer

Date: 10-11-2025 11:51:37

Copy to:

Private Secretary to Hon'ble Minister for LSGD
PA to Principal Secretary, LSGD