



भारतीय राष्ट्रीय राजमार्ग प्राधिकरण  
(सड़क परिवहन और राजमार्ग मंत्रालय)  
National Highways Authority of India  
(Ministry of Road Transport & Highways)



उप महाप्रबंधक (तकनीकी) सह परियोजना निदेशक के कार्यालय, परियोजना कार्यान्वयन इकाई  
Office of the Deputy General Manager (Tech) cum Project Director, Project Implementation Unit  
नंबर.36/414(3), एन एस एस उच्चतर माध्यमिक विद्यालय के पास, पाल्कुलंगरा, तिरुवनंतपुरम-695 024, केरल.  
No.36/414(3), Near NSS Higher Secondary School, Palkulangara, Thiruvananthapuram - 695 024, Kerala.  
दूरभाष / Phone : 0471-2460924 ई-मेल / E-mail : nhaitvm@gmail.com, piutvp@nhai.org

No.12791/PIU-TVM/KollamBypass-Kadambattukonam/Gen/ 444

08.07.2023

To,  
The Regional officer,  
National Highways Authority of India,  
Regional Office,  
Thiruvananthapuram

**Project:** Six Laning of Start of Kollam Bypass (Km. 486.000) - Kadambattukonam (Design Km. 517.250) section of New NH-66 (Old NH-47) in the State of Kerala on Hybrid Annuity Mode Under Bharatmala Pariyojna.

**Subject:** Utility Laying proposal of KWA Project Division Kollam under Amrut 2.0 scheme-Reg.

Ref:1. EE KWA letter no. KWA/PDK/DB1/80/2022 dated 06.07.2023  
2. E-Office file No. 210357

Sir,

This is in reference to letter received from the Executive Engineer KWA Project Division Kollam regarding utility laying proposal, "Augmentation of Water Supply scheme to Kollam Corporation-Proposed Laying of Clear water pumping main through NH Bypass from chainage 486/500 to 498/000 (Kavanad towards Mevaram) under Amrut 2.0 scheme. In this regard, the Executive Engineer has submitted the following:

1. The meeting convened by the District Collector which was chaired by the Hon'ble MP Sri. N. K Premachandran in presence of Hon'ble MLA. Sri. M. Noushad with NHAI, M/S Shivalaya, KWA, AMRUT Mission Director and Corporation officials on 26.04.2023. In that meeting it was discussed to verify the possibility to lay the pipe line along the serviceroad of NH66 and to deposit the amount required to NHAI for executing the pipe line works. Further to this it was directed to conduct a joint site inspection on 27.04.2023. Accordingly, inspection was conducted by AMRUT Mission Director, Shivalaya and KWA officials for verifying the land availability and feasibility for laying the pipeline along NH66.
2. AMRUT Mission Director instructed the KWA to prepare the estimate based on the joint inspection and to forward the same to M/s. Shivalaya. As directed, KWA forwarded an estimate amounting of Rs. 18.32 to M/s. Shivalaya. This estimate was verified by Ms. Shivalaya and in return submitted their estimate by incorporating additional provisions required at site and was submitted to KWA and AMRUT. This estimate prepared by M/S Shivalaya was discussed in an online meeting on 16.05.2023 chaired by AMRUT Mission Director. After necessary modifications M/S Shivalaya again submitted a revised estimate on 20.05.2023.

-12-

3. This estimate was discussed thoroughly in another online meeting chaired by AMRUT Mission Director on 23.05.2023 which was attended by M/S Shivalaya, KWA and CMMU officials and KWA were directed to recast the estimate again by incorporating the provisions put forth by M/s. Sivalaya. Accordingly, KWA prepared revised estimate for Rs.22.54 Crores (including 18 % GST and O & M Charges). It was discussed in detail in an offline meeting at AMRUT Mission office on 08.06.2023 chaired by AMRUT Mission Director and attended by CMMU, M/S Sivalaya and KWA officials. M/s. Shivalaya demanded charges for 'cost over-run' for the delay in completion of the main contract due to the addition of this pipe laying work.
4. Subsequently the Executive Engineer requested that as the road work is progressing and the pipe laying work is to be commenced immediately the matter maybe looked into and a final proposal of estimate with minimum possible amount for 'cost over-run' charges maybe prepared.

After discussion with the concessionaire/ IE it is understood from the concessionaire that concessionaire has to dismantle the load bearing drain/ part of service road at so many locations which has already built by the concessionaire due to ROW constraint at various location further after laying of the KWA water pipe line under Amrut Scheme the load bearing drain/ part of service road has to be again recasted.

Hence at this junction of time a meeting maybe conveyed at higher level duly involving State Government, MD KWA, AMRUT Mission Director, concerned Executive Engineer, Concessionaire and IE for arriving at an appropriate solution for the above subject utility laying work at the earliest.

This issues with the approval of the Project Director.

Thanking You.

Yours Sincerely,



(Venkatesh Prasad S)  
Deputy Manager(Tech.)  
PIU Thiruvananthapuram

- Copy to: 1. GM(T)- NHAI HQ for kind information please.  
2. Executive Engineer- KWA project Division Kollam - for kind information.

- 2/2 -

Reminder

KERALA WATER AUTHORITY



Project Division,  
Office of the Executive Engineer,  
JalaBhavan  
Kollam - 691001  
Phone : 0474-2748894  
[kwaprojectkollam@gmail.com](mailto:kwaprojectkollam@gmail.com)

No. KWA/PDK/DB1/80/2022

Dated:06-07-2023

From  
Executive Engineer

To  
The Project Director  
NHAI, Thiruvananthapuram

Sub: AMRUT 2.0- Augmentation of Water Supply scheme to Kollam Corporation-Proposed Laying of Clear water pumping main through NH Bypass from chainage 486/500 to 498/00 (Kavanad towards Mevaram) - Reg.

Ref:

- i. G.O.(Rt)No.473/2023/LSGD dated, Thiruvananthapuram,23-02- 2023
- ii. This office letter no. KWA/PDK/DB1/80/2022 dated 25.07.2022
- iii. Site Inspection report submitted from this office dated 30.08.2022
- iv. This office letter no. KWA/PDK/DB1/80/2022 dated 16.09.2022
- v. NHAI letter no.11246/PIU-TVM/Koll bypass to Kad/Utility laying /1257 dated 23.09.2022
- vi. This office letter no. KWA/PDK/DB1/80/2022 dated 30.09.2022
- vii. This office letter no. KWA/PDK/DB1/80/2022 dated 16.11.2022
- viii. NHAI letter no.11246/PIU-TVM/Kollam bypass to Kad/Utility laying permission/1659 dated 24.11.2022
- ix. This office letter no. KWA/PDK/DB1/80/2022 dated 02.12.2022
- x. This office letter no. KWA/PDK/DB1/80/2022 dated 31.12.2022
- xi. NHAI letter no.11246/PIU-TVM/Koll bypass to Kad/Utility laying permission/2020 dated 09.01.2023.
- xii. Meeting held at the chamber of District Collector, Kollam, chaired by the Hon.MP Sri. N K Premachandran on 26-04-23.
- xiii. This office letter no. KWA/PDK/DB1/80/2022 dated 16.09.2022
- xiv. This office letter no. KWA/PDK/DB1/80/2022 dated 15.06.2023

Kindly recall the communications between KWA Kollam and NHAI Thiruvananthapuram vide references cited i to xi. And the subsequent meeting cited as reference xii., convened by the District Collector which was chaired by the Hon'ble MP Sri. N. K Premachandran in presence of Hon'ble MLA. Sri. M. Noushad with NHAI, M/S

Sivalaya, KWA, AMRUT Mission Director and Corporation officials on 26.04.2023. In that meeting it was discussed to verify the possibility to lay the pipe line along the service road of NH66 and to deposit the amount required to NHAI for executing the pipe line works. Further to this it was directed to conduct a joint site inspection on 27.04.2023. Accordingly inspection was conducted by AMRUT Mission Director, Sivalaya and KWA officials for verifying the land availability and feasibility for laying the pipeline along NH66.

AMRUT Mission Director instructed the KWA to prepare the estimate based on the joint inspection and to forward the same to M/s. Sivalaya. As directed, KWA forwarded an estimate amounting of Rs.18.32 to M/s. Sivalaya. This estimate was verified by M/s. Sivalaya and in return submitted their estimate by incorporating additional provisions required at site and was submitted to KWA and AMRUT. This estimate prepared by M/S Sivalaya was discussed in an online meeting on 16.05.2023 chaired by AMRUT Mission Director. After necessary modifications M/S Sivalaya again submitted a revised estimate on 20.05.2023. This estimate was discussed thoroughly in another online meeting chaired by AMRUT Mission Director on 23.05.2023 which was attended by M/S Sivalaya, KWA and CMMU officials and KWA was directed to recast the estimate again by incorporating the provisions put forth by M/s. Sivalaya. Accordingly, KWA prepared revised estimate for Rs.22.54 Crores (including 18 % GST and O & M Charges) .It was discussed in detail in an offline meeting at AMRUT Mission office on 08.06.2023 chaired by AMRUT Mission Director and attended by CMMU, M/S Sivalaya and KWA officials. M/s. Sivalaya demanded charges for 'cost over-run' for the delay in completion of of the main contract due to the addition of this pipe laying work.

In this situation as the road work is progressing and the pipelaying work is to be commenced immediately we request you to kindly look into this matter and submit your final proposal of estimate with minimum possible amount for 'cost over-run charges'

Yours Faithfully.

Executive Engineer

Executive Engineer  
KWA, Project Division  
Kollam

Copy to

1. Superintending Engineer . P.H Circle Kollam
2. CMMU, Kollam