

## Work Plan

24/05/2023	to	15/06/2023	Supply order for materials
16/06/2023	to	15/07/2023	Materials Supply
16/07/2023	to	31/07/2023	Installation of R O Plant
01/08/2023	to	23/08/2023	Testing and commissioning