

# KERALA WATER AUTHORITY



**Project Division,  
Office of the Executive Engineer,  
JalaBhavan  
Kollam – 691001  
Phone: 0474-2748894  
[kwaprojectkollam@gmail.com](mailto:kwaprojectkollam@gmail.com)**

No.KWA/PDK/DB1/80/2022

Dated. 04/10/2023

From  
Executive Engineer

To  
Regional Officer  
NHAI  
Thiruvananthapuram

Sub: AMRUT 2.0- Augmentation of Water Supply scheme to Kollam Corporation-  
Proposed Laying of Clear water pumping main through NH Bypass from chainage  
486/500 to 498/00 (Kavanad towards Mevaram) – Reg.

Ref:

- i. G.O.(Rt)No.473/2023/LSGD dated, Thiruvananthapuram, 23-02- 2023
- ii. This office letter no. KWA/PDK/DB1/80/2022 dated 25.07.2022
- iii. Site Inspection report submitted from this office dated 30.08.2022
- iv. This office letter no. KWA/PDK/DB1/80/2022 dated 16.09.2022
- v. NHAI letter no.11246/PIU-TVM/Koll bypass to Kad/Utility laying /1257  
dated 23.09.2022
- vi. This office letter no. KWA/PDK/DB1/80/2022 dated 30.09.2022
- vii. This office letter no. KWA/PDK/DB1/80/2022 dated 16.11.2022
- viii. NHAI letter no.11246/PIU-TVM/Kollam bypass to Kad/Utility laying  
permission/1659 dated 24.11.2022
- ix. This office letter no. KWA/PDK/DB1/80/2022 dated 02.12.2022
- x. This office letter no. KWA/PDK/DB1/80/2022 dated 31.12.2022
- xi. NHAI letter no.11246/PIU-TVM/Koll bypass to Kad/Utility laying  
permission/2020 dated 09.01.2023.

- xii. Meeting held at the chamber of District Collector, Kollam, chaired by the Hon.MP Sri.N K Premachandran on 26-04-23.
- xiii. This office letter no. KWA/PDK/DB1/80/2022 dated 16.09.2022
- xiv. This office letter no. KWA/PDK/DB1/80/2022 dated 15.06.2023
- xv. This office letter no. KWA/PDK/DB1/80/2022 dated 06.07.2023
- xvi. Minutes of the Meeting held on 27-07-2023 by the Hon'ble Minister for LSGD
- xvii. Minutes of the Meeting held on 03-10-2023 by Mission Director, AMRUT & R.O NHAI

Kindly recall the communications between KWA Kollam and NHAI Thiruvananthapuram vide references cited (i) to (xv). Vide reference (xv), it was requested to submit the final proposal for the 'cost over-run charges' and in the subsequent meeting cited as reference (xvi & xvii), it was jointly decided that NHAI contractor M/s. Shivalaya Constructions would lay the 11.5 km transmission main pipes under Service Road in National Highway Bypass (SN Public school junction-Kavanad) reach for the estimated cost of Rs.22.54 crores (inclusive of GST) and that KWA shall deposit the amount to the NHAI and cost overrun for 5 months amounting to Rs 7.5 crore was considered as the additional cost for the delay due to the proposed pipeline laying work. Accordingly, as per the minutes of meeting, the cost for Operation & Maintenance (O&M) is now deleted from the scope of works and the revised estimate prepared adding the 'project over-run charges.' Hence, the revised total amount is Rs.29,81,44,900/- ((A) Project Cost : Rs.18,91,05,765.27/- + (B) GST : Rs.3,40,39,037.75 + (C) Project over-run cost : Rs.7,50,00,000/-)

The estimate is submitted in favor of further necessary actions.

Yours Faithfully

  
Executive Engineer

Copy to:

- Superintending Engineer, PH Circle, Kollam
- Mission Director, AMRUT
- The Secretary, Kollam Corporation
- CMMU, Kollam Corporation



Executive Engineer  
K.W.A. Project Division  
Kollam