

EXECUTION CHART

MONTHS	May-21	Jun-21	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21	Jan-22	Feb-22	Mar-22
WORK TARGET	Diversion of pipe lines through Temporary bunds	Construction of bridge by PWD								Permanent pipe laying through after construction	