

ID	Task Name	Duration	Start	Finish	2020		2021		2022		2023
					H1	H2	H1	H2	H1	H2	H1
1	<b>Project Execution</b>	<b>521 days</b>	<b>Sat 26-09-20</b>	<b>Sat 17-09-22</b>							
2	<b>Tendering, issuing work order, agreement</b>	<b>259 days</b>	<b>Sat 26-09-20</b>	<b>Fri 17-09-21</b>							
3	Tendering	169 days	Sat 26-09-20	Wed 19-05-21							
4	Issuing Work Order	68 days	Thu 20-05-21	Wed 18-08-21							
5	Agreement execution	90 days	Thu 20-05-21	Fri 17-09-21							
6	Supply of machines	261 days	Thu 19-08-21	Wed 17-08-22							
7	Registration of Vehicles	23 days	Thu 18-08-22	Sat 17-09-22							



Project: Sewer Machines Date: Sun 05-09-21	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	