

ID	Task Name	Duration	Start	2021		2022	
				H1	H2	H1	H2
1	Supply, installation, testing & commissioning of one number additional 250 kVA Diesel Generator set in the existing main panel installed at Sewage pump house, Kuriathy, Thiruvananthapuram	44 days	Fri 03-09-21				
2	400A incoming feeder - Supply, installation and commissioning	44 days	Fri 03-09-21				

Project: Incoming feeder-Kuriathy Date: Mon 06-09-21	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	