

കേരളം കേരल KERALA

CV 463897

**1<sup>st</sup> Supplemental Agreement to Agreement No. 02/19-20/SE/PHC/PKD  
FOR EXTENSION OF TIME**

THIS SUPPLEMENTAL AGREEMENT executed on this the 01<sup>st</sup> day of February Two Thousand Twenty One (2021) by Sri. Joseph John, Monippillil house, Anicadu, Avoli, Muvattupuzha (hereinafter referred to as the contractor which expression shall include his heirs, executors, administrators and permitted assigns) in favour of the Kerala Water Authority (hereinafter referred to as "The Authority").

WHEREAS the contractor has executed an agreement bearing No. 02/19-20/SE/PHC/PKD dt. 08.07.2019 (Hereinafter referred to as the Principal agreement) for the work of "KIIFB- 2017-18- Jalagramam - Comprehensive WSS to Kozhinjampara, Vadakarapathy and Eruthempathy in Palakkad District - Phase I - Package I - Design, construction commissioning and maintenance of 8 MLD WTP with 6.00 LL CW Sump, 9.80 LL OHSR, supplying and laying 300mm DI CWPM & 150 mm DI CWPM, linking works" with the Authority and has agreed to complete the said work on or before 23.12.2020 in accordance with the said agreement.


Contractor


Superintending Engineer

No: 13336 Rs. 100 Date 25/11/2020

Sold to Joseph John Monippillil

LEELA M. U. Anicad  
Stamp Vender, Muvattupuzha





കേരളം കേരल KERALA

CV 463896

WHEREAS the contractor could not complete the work within period specified in the Principal agreement.

WHEREAS the contractor has submitted an application dated 21.12.2020 requesting for extension of time of completion originally agreed to for a period up to 31.03.2021 from 23.12.2020. The contractor stated that the delay occurred due to the outbreak of Covid -19 pandemic lock down was imposed from March 2020. There was shortage of material and availability of labourers and travel restrictions across the district/state and the Executive Engineer, Project Division, Chittur has recommended for granting time extension upto 31.03.2021 without imposing fine. The Authority has agreed to the said request & recommendation and issued a proceedings No. KWA/PHC/PKD/KIIFB/ Kozhinjampara/Phase-I/17-18 dated: 28.01.2021 for granting time extension up to 31.03.2021 without imposing fine.

AND WHEREAS the Authority have agreed to allow extending of time for the completion of the said work subject to the terms and conditions hereinafter appearing.

The period of time for completion of the work under the Principal agreement is extended up to 31.03.2021 from 23.12.2020 without imposing fine.

Contractor

Superintending Engineer


No: 13335 Rs. 100

Date 25/11/2020

Sold to Joseph John Monippillil

LEELA M. U  
Stamp Vender, Muvattupuzha

Onicad





The contractor shall carry out all further works as under the Principal agreement within the said extended period at the rates and in the manner agreed to therein subject to all the other conditions prescribed in the said agreement and shall not claim any enhanced rate for each items of work on account of the extension of time, either due to the increase in rates of labour or materials or on any other ground whatsoever.

As modified above, the Principal deed shall be and remain in full force and effect.

In witness Sri. Joseph john, Monippillil house, Anicadu, Avoli, Muvattupuzha written.

Signed by Sri. Joseph john, Monippillil house, Anicadu, Avoli, Muvattupuzha.

In the presence of:-

1. R. Pradeep Dhanu,   
KWA, POC, PWD
2. Divya. T. P,   
KWA, POC, PWD



CONTRACTOR



SUPERINTENDING ENGINEER