

Phone: 0491-2544927
phcirclepkd@gmail.com



KERALA WATER AUTHORITY

Office of the Superintending Engineer,
P.H. Circle, Kalmandapam, Palakkad.

No. KWA/PHC/PKD/KIIFB-Kozhinjampara/Phase I/Package II/17-18

Date : 03.11.2021

From
Superintending Engineer
To

The Executive Engineer
Project Division,
Kerala Water Authority,
Chittur.

Sir,

Sub :- KIIFB -2017-18 Jalagramam CWSS to Kozhinjampara, Vadakarapathy and Eruthenpathy Panchayaths in Palakkad District - Phase I - Package II - Design, Construction, Commissioning and Maintenance of 11.00LL OHSR at Ozhalapathy in Vadakarapathy Panchayath - 3rd Supplemental agreement for time extension - forwarding - Reg.

Ref :- Agrt No. 21/19-20/SE/PHC/PKD dated 06.02.2020

I am forwarding herewith the 3rd Supplemental agreement for time extension of the subject work for further necessary action.

Yours faithfully,


Superintending Engineer

Encl : As above.



കേരളം കേരल KERALA

DC 600248

3rd Supplemental Agreement to Agreement No. 21/19-20/SE/PHC/PKD FOR EXTENSION OF TIME

THIS SUPPLEMENTAL AGREEMENT executed on this the 25th day of October Two Thousand twenty one (2021) by Sri. K.A.Abraham, Managing Partner, & B Engineering & Construction Company, Kuttoor P.O, Thiruvalla (hereinafter referred to as the contractor which expression shall include his heirs, executors, administrators and permitted assigns) in favour of the Kerala Water Authority (hereinafter referred to as "The Authority").

WHEREAS the contractor has executed an agreement bearing No. 21/19-20/SE/PHC/PKD dt. 06.02.2020 (Hereinafter referred to as the Principal agreement) for the work of "KIIFB -2017-18 Jalagramam CWSS to Kozhinjampara, Vadakarapathy and Eruthenpathy Panchayaths in Palakkad District - Phase I - Package II - Design, Construction, Commissioning and Maintenance of 11.00LL OHSR at Ozhalapathy in Vadakarapathy Panchayath" with the Authority and has agreed to complete the said work on or before 21.01.2021 in accordance with the said agreement.

J & B Engineering & Construction Co.


[Signature]
Managing Partner
Contractor


[Signature]
Superintending Engineer

No: 23345
Value Rs: 100/-
Sold to: J & B Engineering and
Date: 25.10.2021 Construction
company Thiruvalla

[Signature]

C. PRABHAKARAN
C.J.M. COURT VENDOR
PALAKKAD





കേരളം കേരल KERALA

DC 600247

WHEREAS the contractor could not complete the work within period specified in the Principal agreement. Hence 1st time extension was granted up to 30.06.2021.

WHEREAS the contractor could not complete the work within extended period of 1st supplemental agreement, hence 2nd time extension was granted up to 30.09.2021.

WHEREAS the contractor has submitted an application requesting for extension of time of completion originally agreed to for a period up to 31.12.2021 from 30.09.2020 by stating that the delay occurred due to some of the migrant labours at site were tested positive for covid- 19 and work at the site was stopped since other labours were quarantined and also there occur shortage of materials due to lock down and the Executive Engineer, Project Divison, Chittur has recommended to grand extension up to 30.11.2021 without imposing fine.

AND WHEREAS the Authority have agreed to allow extending of time for the completion of the said work subject to the terms and conditions hereinafter appearing. The period of time for completion of the work under the Principal agreement is extended up to 30.11.2021 from 30.09.2021 vide proceedings no. KWA/PHC/PKD/KIIFB-Kozhinjampara/Phase I/Package II/17-18 dated 20.10.2021

J & B Engineering & Construction Co,

Contractor *Managing Partner*

Superintending Engineer

No: 23344
Value Rs: 100/-
Sold to: J & B Engineering and
Date: 25-10-2021, construction

company, Thisavalla

C. PRABHAKARAN
C.J.M. COURT VENDOR
PALAKKAD



(3)

The contractor shall carry out all further works as under the Principal agreement within the said extended period at the rates and in the manner agreed to therein subject to all the other conditions prescribed in the said agreement and shall not claim any enhanced rate for each items of work on account of the extension of time, either due to the increase in rates of labour or materials or on any other ground whatsoever.

As modified above, the Principal deed shall be and remain in full force and effect.


In witness Sri. K.A.Abraham, Managing Partner, J & B Engineering & Construction Company, Kuttoor P.O, Thiruvalla. The contractor has hereunto set their hands the day, month and year first above written.

Signed by Sri. K.A.Abraham, Managing Partner, J & B Engineering & Construction Company, Kuttoor P.O, Thiruvalla.

In the presence of:-

1.

2. BIVYA.T.P
Ist gr D/man



J & B Engineering & Construction Co.
Contractor
Managing Partner



SUPERINTENDING ENGINEER