

KIIFB - RWSS to Vallicodu Kodumon- - Replacement of damaged ACpipe from Vallikodu OH tank to Vazhamuttom kurisu transmission line and Zonekunnu to Kodumon transmission line

Work schedule

	start date	last date	Duration
Tendering process and agremment	01-08-2020	31-08-2020	30 days
1 DI pipe supply		30-10-2020	60 days
2 Laying of pipe and testing	01-11-2020	30-01-2021	90 days
3 Hose connection and valves	01-02-2021	20-02-2021	20 days
4 Road restoration	21-02-2021	03-03-2021	12 days