

File WRD025-32

-
-
-
-

- [Sub Project](#)
- [Sub Projects](#)
- [Packages](#)

- [Attachments](#)
- [Notes](#)
- [Drafts](#)
- [View History](#)
- [Project Documents](#)

Subject : KIIFB/PROJECTS/WRD/WRD025-00/WRD025-32 / COMPREHENSIVE WATER SUPPLY SCHEME TO KOZHINJAMPARA, VADAKARAPATHY AND ERUTHEMPATHY I...

Sub Project Details

Main Project Code **WRD025-00**
Main Project Name **KIIFB 2017-18 water supply projects**

Sub Project Code **WRD025-32** [SPV](#)

Sub Project Name

COMPREHENSIVE WATER SUPPLY SCHEME TO KOZHINJAMPARA, VADAKARAPATHY AND ERUTHEMPATHY IN PALAKKAD DISTRICT

Department : Water Resources Department Expected Date of Commencement of Project : 22.06.2018

Expected Date of Completion of project : [Sector](#)

Budget Year : 2017-18 Amount Proposed in Budget : **Rs.290,000,000**

Amount Sanctioned in AS Order : **Rs.247,000,000** Appraisal Amount : **Rs.247,000,000**

Approved Amount : **Rs.247,000,000** Additional Amount : **Rs.0**

Total Billed Amount : **Rs. 161,729,540**

Total Paid Billed Amount (Paid Billed amount-Advance) : **Rs. 117963720.00 (117963720.00-0.00)**

Recommendation Mode : Reply Speech Para [Constituency](#)

Recommendation Mode Details : Reply Speech Para No : 14 Land Acquisition Involved : No [Land](#)

Status : DPR Finalize [Acquisition](#)

File No: WRD025-32-REVISION-01

KERALA WATER AUTHORITY

NOTE

Sub:- KIIFB - PROJECTS - WRD025-32 - (COMPREHENSIVE WATER SUPPLY SCHEME TO KOZHINJAMPARA,VADAKARAPATHY AND ERUTHEMPATHY IN PALAKKAD DISTRICT)-Revision

Note #45 Sunil Kumar. A, KIIFB-GM-A2, 17-Apr-2021 03:36 PM

According to the Revision Proposal submitted by the SPV, there is an increase in cost from 23.77 to 24.7 Rs. Crore (An increase of 4%) during the TS stage. Based on the approval of TS Authority and their justification The TS accorded by SPV and the Subproject Revision Proposal is confirmed
Sunil Kumar. A (GM-A2) 17.Apr.2021 3:36 pm
