



കേരളം കേരल KERALA

DH 796604

SUPPLEMENTAL AGREEMENT NO ... 7/2022-23 ... TO PRINCIPAL

AGREEMENT NO ... 07/2022-23 ... DATED ... 16/6/2022

FOR THE EXTENSION OF TIME.

THIS AGREEMENT made this the 20th day of August

Two Thousand and Twenty Two between **Sri. T.A Meethiyan, Thandakkala House, Pattimattom P.O** which expression shall include his heirs, executors, administrators and permitted assigns) of the one part and the Executive Engineer, Kerala Water Authority, P.H. Division, Aluva for and on behalf of the Kerala Water Authority (hereinafter referred to as "the Authority") on the other part.

(Contd...)


CONTRACTOR


EXECUTIVE ENGINEER

Sold to... T.A. Meethiyan Thandakkala House
Pattimattom
MOOVATTUPUZHA VENDOP
CA GOPAKUMAR







കേരളം KERALA

DH 796605

WHEREAS agreement was executed into between parties hereto numbered

as Agreement No. 07/2022-23 Dated 16/4/2022 of the Executive Engineer, Kerala Water Authority, P.H. Division, Aluva (hereinafter referred to as the principal agreement) under the terms of which the contractor has agreed to execute the work of **"JJM 2020-21-Kizhakkambalam Panchayath in Ernakulam District- Phase- II - Part-II - Extension of pipe line in Ward No. 5,6,7 & 9 and providing Functional House Hold Tap Connections (FHTC) -Balance work"** in accordance with the terms and conditions stipulated therein within a period of

12/04/2023 from the date of order to complete the work is issued (hereinafter referred to as "the said period").

(Contd...)

12/4
CONTRACTOR

[Signature]
EXECUTIVE ENGINEER.

No. 11/64 Rs 100 25/06/22
Sent to T.A. Meethyan, Thandakkala House,
MOOVATTUPUZHA VENDOR
LA GOPAKIMAR
Patlimattom



WHEREAS the contractor could not complete the said works within the said period;

WHEREAS the contractor has requested to the Executive Engineer, Kerala Water Authority, P.H.Division, Aluva that the period of completion of the said works be extended upto 30.9.2022 from 30.6.2022

WHEREAS the Executive Engineer, P.H. Division, Aluva has agreed to grant the extension of the period of completion of the said works under the Principal agreement upto 30.6.2022 from 31.3.2022 and the parties hereto have agreed that the said extension should be secured by supplemental agreement modifying the said period specified in the principal agreement now these presents witness and the parties hereto agree as follows:

THAT clause concerned of the principal agreement shall be read and construed as if for the words Two thousand and where the words..... Two thousand and were substituted without any change in rate and other matters in the principal agreement and no enhancement of rates on account of extension of time will be allowed.

CONTRACTOR.

EXECUTIVE ENGINEER.

WHEREAS the contractor could not complete the said works within the said period;

WHEREAS the contractor has requested to the Executive Engineer, Kerala Water Authority, P.H.Division, Aluva that the period of completion of the said works be extended upto 30.9.2022 from 30.6.2022

WHEREAS the Executive Engineer, P.H. Division, Aluva has agreed to grant the extension of the period of completion of the said works under the Principal agreement upto 30.6.2022 from 31.3.2022 and the parties hereto have agreed that the said extension should be secured by supplemental agreement modifying the said period specified in the principal agreement now these presents witness and the parties hereto agree as follows:

THAT clause concerned of the principal agreement shall be read and construed as if for the words Two thousand and where the words..... Two thousand and were substituted without any change in rate and other matters in the principal agreement and no enhancement of rates on account of extension of time will be allowed.

CONTRACTOR.

EXECUTIVE ENGINEER.

IN WITNESS whereof, the contractor, *T. A. Sreedhyan* and the Executive Engineer, P.H.Division, Aluva for and on behalf of the Kerala Water Authority have hereunto set their hands the day and month and year first above written.

T. A. Sreedhyan
CONTRACTOR.

In the presence of witnesses:

- 1) *...*
- 2)

SIGNED by *S. S. Pradeep* Executive Engineer, P.H.Division, Aluva for and on behalf of the Kerala Water Authority.

S. S. Pradeep
EXECUTIVE ENGINEER

In the presence of witnesses:

- 1)
- 2)

PROCEEDINGS OF THE EXECUTIVE ENGINEER, P.H.DIVISION, ALUVA
(Present: Er.Pradeep. P. S.)

Sub:- JJM-2020-2021-Kizhakkambalam Panchayath in Ernakulam District Phase II-part II - Extension of pipe line in ward no 5,6,7&9 and providing Functional Household Tap Connections (FHTC) – Balance work - Extension of time of completion – orders issued -reg.

KERALA WATER AUTHORITY

No. **A1-P-8563/2022** **Aluva** **Dated, 27th October 2022**

- Read:** 1. This office Agreement No. 07/2022-23 dated 16-04-2022
2. Letter No. Nil dated 26-09-2022 of Contractor Sri.T.A.Meethiyan, Thandakkala House, Pattimattom P.O
3. Letter No. D2-8563/2022 dt 26-10-2022 of the Assistant Executive Engineer, P.H.Sub Division, Perumbavoor

ORDER

The subject work was awarded to the Contractor Sri.T.A.Meethiyan, Thandakkala House, Pattimattom P.O and has executed the agreement vide read 1st cited. As per the agreement condition, the work was to be completed on or before 30-09-2022. But the contractor could not complete the work within the agreed time and vide read 2nd cited has requested for extension of time of completion of the work up to 31-12-2022. He has stated that the work has been delayed due to delay in receiving road cutting sanction from the PWD authorities and unwillingness of public for availing the connections.

The Assistant Executive Engineer reported vide read 3rd cited that the work could not be completed in time because there is delay in receiving road cutting sanction from the PWD authorities and reluctance of people for availing the connection. The Assistant Engineer has recommended for time extension stating that the work could not be completed in time since there is a delay due to delay in receiving road cutting sanction from the PWD authorities and unwillingness of public for availing the connections. The Assistant Executive Engineer has recommended extending the time of completion of the work up to 31-12-2022 without imposing fine. A previous extension was granted till 30-09-2022.

Under the above circumstances, based on the request of the contractor, report and recommendation of the Assistant Executive Engineer, P.H.Sub Division, Perumbavoor, Sanction is hereby accorded to extend the time of completion of the above work from 30-09-2022 to 31-12-2022 without imposing fine. No enhancement of rate as per the original agreement will be allowed on account of the extended period. The Kerala Water Authority is not liable for any compensation to the contractor due to the loss sustained while executing the work in the extended period. No further extension of time of completion will be granted. The contractor has to execute the necessary supplementary agreement for the extension granted.


EXECUTIVE ENGINEER

To
The Assistant Executive Engineer, P.H.Sub Division, Perumbavoor
Copy to Sri.T.A.Meethiyan, Thandakkala House, Pattimattom P.O
Copy to the Assistant Engineer, P.H.Section, Kunnathunadu

for information
Spare file



കേരളം കേരल KERALA

DM 742378

SUPPLEMENTAL AGREEMENT NO. II / 2022-23 TO PRINCIPAL

AGREEMENT NO. 07 / 2022-23 DATED 16 / 11 / 2022

FOR THE EXTENSION OF TIME.

THIS AGREEMENT made this the 27th day of October

Two Thousand and Twenty Two between **Sri. T.A Meethiyan, Thandakkala House, Pattimattom P.O** which expression shall include his heirs, executors, administrators and permitted assigns) of the one part and the Executive Engineer, Kerala Water Authority, P.H. Division, Aluva for and on behalf of the Kerala Water Authority (hereinafter referred to as "the Authority") on the other part.

(Contd...)


CONTRACTOR


EXECUTIVE ENGINEER

നമ്പർ... 26431 തീയതി 27/10/2022

T M Meethiyan

Thandakkala (W) Pattimattom P.O

മേജർ എ. കെ.

സ്റ്റാഫ് സെക്ഷൻ, ആലുവ





കേരളം केरल KERALA

DM 742379

WHEREAS agreement was executed into between parties hereto numbered

as Agreement No. 07/2022-23 Dated 16/11/2022 of the Executive Engineer, Kerala Water Authority, P.H. Division, Aluva (hereinafter referred to as the principal agreement) under the terms of which the contractor has agreed to execute the work of **"JJM 2020-21-Kizhakkambalam Panchayath in Ernakulam District- Phase- II - Part-II - Extension of pipe line in Ward No. 5,6,7 & 9 and providing Functional House Hold Tap Connections (FHTC) -Balance works"** in accordance with the terms and conditions stipulated therein within a period of

3 months from the date of order to complete the work is issued (hereinafter referred to as "the said period").

(Contd...)

CONTRACTOR

EXECUTIVE ENGINEER.

നമ്പർ 26432 തീയതി 23/11/2022 രാവ്
 T M മീനാക്ഷൻ
 നമ്പർ 10 പട്ടിമുക്ക് PO

രജി. വി. കെ.
 സ്റ്റാമ്പ് വെണ്ടർ, ആലുവ



WHEREAS the contractor could not complete the said works within the said period;

WHEREAS the contractor has requested to the Executive Engineer, Kerala Water Authority, P.H.Division, Aluva that the period of completion of the said works be extended upto 30/12/2022 from 30/9/22

WHEREAS the Executive Engineer, P.H. Division, Aluva has agreed to grant the extension of the period of completion of the said works under the Principal agreement upto 30/6/2022 from 31/3/2022 and the parties hereto have agreed that the said extension should be secured by supplemental agreement modifying the said period specified in the principal agreement now these presents witness and the parties hereto agree as follows:

THAT clause concerned of the principal agreement shall be read and construed as if for the words Two thousand and where the words..... Two thousand and were substituted without any change in rate and other matters in the principal agreement and no enhancement of rates on account of extension of time will be allowed.

IN WITNESS whereof, the contractor, Mr T. A. Mathyan. and the Executive Engineer, P.H.Division, Aluva for and on behalf of the Kerala Water Authority have hereunto set their hands the day and month and year first above written.

CONTRACTOR.

In the presence of witnesses:

- 1) MAJIS NIK, D/Man in I 2022
- 2)

SIGNED by Mr P.S. P. Mathan Executive Engineer, P.H.Division, Aluva for and on behalf of the Kerala Water Authority.

[Signature]
EXECUTIVE ENGINEER

In the presence of witnesses:

- 1) MAJIS NIK, D/Man in I 2022
- 2)



കേരളം കേരल KERALA

DM 692514

SUPPLEMENTAL AGREEMENT NO. III/2022-23 TO PRINCIPAL

AGREEMENT NO. 07/2022-23 DATED 16/4/2022

FOR THE EXTENSION OF TIME.

THIS AGREEMENT made this the 30th day of January

Two Thousand and Twenty Three between **Sri. T.A. Meethiyan, Thandakkala House, Pattimattom P.O., Ernakulam – 683 562** which expression shall include his heirs, executors, administrators and permitted assigns of the one part and the Executive Engineer, Kerala Water Authority, P.H. Division, Aluva for and on behalf of the Kerala Water Authority (hereinafter referred to as "the Authority") on the other part.

CONTRACTOR

(Contd...)

EXECUTIVE ENGINEER

₹ 7946.00 / Dec 2/10/22

Sold to...
MOOVATTUPUZHA VENDOR
KA GOPAKUMAR

T.A. MEETHIYAN
Thandakkala House
Chengara Kara, Pattimattom P.O.
Ernakulam - 683 562
Mob: 9744188714



भारतीय गैर न्यायिक

2

एक सौ रुपये

Rs. 100



रु. 100

ONE HUNDRED RUPEES

सत्यमेव जयते

भारत INDIA

INDIA NON JUDICIAL

७० केरल KERALA

DM 69251

WHEREAS agreement was executed into between parties hereto numbered

as Agreement No. 07/2022-23 Dated 16/11/2022 of the Executive Engineer, Kerala Water Authority, P.H. Division, Aluva (hereinafter referred to as the principal agreement) under the terms of which the contractor has agreed to execute the work of "JJM 2020-21-Kizhakkambalam Panchayath in Ernakulam District- Phase- II - Part II - Extension of pipe line in Ward No. 5, 6, 7 & 9 and providing Functional Household Tap Connections (FHTC) -Balance works" in accordance with the terms and conditions stipulated therein within a period of

3 months from the date of order to complete the work is issued (hereinafter referred to as "the said period").

(Contd...)

12/11/22

CONTRACTOR

[Signature]

EXECUTIVE ENGINEER.

37947/200 38/10/22

MOGVATTUPUZHA VENDOR
KA GGPAKUMAR

[Signature]

T.A. MEETHIYAN
Thandakkala House
Chengara Kara, Pattimattom P.O.
Ernakulam - 683 562
Mob: 9744188714



WHEREAS the contractor could not complete the said works within the said period;

WHEREAS the contractor has requested to the Executive Engineer, Kerala Water Authority, P.H.Division, Aluva that the period of completion of the said works be extended upto 31.03.2022 from 12.02.2022.

WHEREAS the Executive Engineer, P.H. Division, Aluva has agreed to grant the extension of the period of completion of the said works under the Principal agreement upto 31.03.2022 from 12.02.2022 and the parties hereto have agreed that the said extension should be secured by supplemental agreement modifying the said period specified in the principal agreement now these presents witness and the parties hereto agree as follows:

THAT clause concerned of the principal agreement shall be read and construed as if for the words Two thousand and where the words..... Two thousand and were substituted without any change in rate and other matters in the principal agreement and no enhancement of rates on account of extension of time will be allowed.

IN WITNESS whereof, the contractor, M. T. A. [Signature] and the Executive Engineer, P.H.Division, Aluva for and on behalf of the Kerala Water Authority have hereunto set their hands the day and month and year first above written.

[Signature]

CONTRACTOR.

In the presence of witnesses:

- 1) [Signature] / [Signature] 2022
- 2)

SIGNED by Executive Engineer, P.H.Division, Aluva for and on behalf of the Kerala Water Authority.

[Signature]

EXECUTIVE ENGINEER

In the presence of witnesses:

- 1) [Signature] / [Signature] 2022
- 2)