

JJM 2021-22 - Thrikkur Grama Panchayath (Phase II) - Providing FHTC's to Rural house holds by augmentation of existing scheme  
**BAR CHART**

SL No	Item Description	Estimate Amount	% of Work Completed for Month												Total				
			1	2	3	4	5	6	7	8	9	10	11	12					
1	Supply Materials such as DI Pipes ,PVC Pipes and PE Pipes	5.23 Cr																	100 %
2	Providing various size distribution network & street main extension in Thrikkur Panchayath	4.61 Cr																	100 %
3	Providing FHTC's (2383 Nos) in Thrikkur Panchayth	2.06 Cr																	100 %
4	Road Restoration works	5.29 Cr																	100 %
Charging and Commissioning																			

  


**MEMO OF WORK TENDERED**

Agreement No.	Name of Contractor	Name of Work	Value of work as per		Date of commencement	Date of Completion	Details of Security Deposits
			Sanctioned Estimate	Accepted Tender			
33/SE/PHC/TSR/2022-23 Dated 02.11..2022	Sri. Abdussamd T., Thammannasari House, Melmuri P.O., Malappuram - 676517	Jal Jeevan Mission - 2021-22 - Thrikkur Grama Panchayat (Phase II) - Providing FHTCs to rural households by augmentation of existing schemes	Rs. 20,50,00,000/- ( TPAC Rs. 17,19,27,802/-)	Rs. 18,39,62,748/-	Shall be reported by the concerned	Twelve Months from the date of work order, i.e. upto 09.10.2023	Total Security deposit Rs. 55,19,000/- (1) Rs. 27,59,600/- vide Treasury savings term deposit vide JL 1308024 (A/c No. 799010502214490) dated 29.10.2022 valid upto 29.10.2025 duly pledged in favour of SE, PHC, KWA, Thrissur. (2) Rs. 27,59,500/- in the form of Bank guarantee No. 020GT02223060005 of HDFC bank Ltd., Palariavattom dated 02.11.2022 duly pledged in favour of SE, PHC, KWA Thrissur, expiry on 02.11.2025

CONTRACOR

SUPERINTENDING ENGINEER

SUPERINTENDING ENGINEER  
Kerala Water Authority  
Public Health Circle, Thrissur

Copy forwarded to the Executive Engineer, PH Division, Irinjalakuda

Copy forwarded to the Asst. Executive Engineer, WSP Subdivision, Chalakkudy

Copy forwarded to the Asst. Engineer, P.H. Section, Ollur for urgent necessary actions

Copy to Agreement / File