

കേരളം കേരल KERALA

DZ 532059

**SUPPLEMENTAL AGREEMENT NO.I TO AGREEMENT
No. 07/2022-23/SE/PHC/CHN DATED 18.07.2022. OF THE
SUPERINTENDING ENGINEER, PH CIRCLE, KOCHI-11
FOR EXTENSION OF
TIME OF COMPLETION**

THIS SUPPLEMENTAL AGREEMENT NO.I executed on this day the 03rd day of April Two Thousand and Twenty Three by **Sri.K.K Ramesan, Kalarickal House, Eloor West P.O, Thripunithura** (hereinafter referred to as the Contractor) which expression shall include their heirs, executors, administrators and permitted assigns of the one part and the Superintending Engineer, Kerala Water Authority, PH Circle, Kochi-11 for and on behalf of 'The Kerala Water Authority' (hereinafter referred to as 'The Authority') on the other part.

WHEREAS the Contractor has executed an agreement bearing No. 07/2022-23/SE/PHC/CHN DATED 18.07.2022 of the Superintending Engineer, PH Circle, Kochi-11 (hereinafter referred to as the Principal Agreement) for the work

മുഖ്യപ്രതിനിധി എഞ്ചിനീയർ
കോള ജല അതോറിറ്റി
പബ്ലിക് ഹെൽത്ത് സർക്കിൾ, കൊച്ചി-6820

[Handwritten signature]



No. 79501


Date: 24.3.23

VALUE Rs 100

SOLD Rs:

T.R. O. VENDOR
K. KRISHNA KUMAR

[Handwritten signature]



കേരളം കേരल KERALA

DZ 532060

“JJM - 2021-22- Providing FHTC to rural households in Varappuzha Panchayath of Ernakulam District” with the Authority and has agreed to complete the said work on or before 04.01.2023 in accordance with the said agreement. But the contractor could not complete the work within the time specified in the principal agreement.

WHEREAS the Contractor could not complete the work within the period of time of completion in the Principal agreement, based on the request on the contractor and recommendation of the Executive Engineer, Water Supply Division, Kochi-18 , the Authority agreed to extend the time of completion from 04.01.2023 to 30.03.2023 without imposing fine vide order No. PHC/CHN/JJM/11554/2021 dtd 22.03.2023.

Ramchankk

മുഖ്യപ്രബന്ധൻ എഞ്ചിനീയർ
കേരള ജല അതോറിറ്റി
പൊതുമരാമത്ത് സർക്കിൾ, കൊച്ചി-682011

കേരള ജല അതോറിറ്റി
പൊതുമരാമത്ത് സർക്കിൾ
കൊച്ചി-682011

SUB TREASURY
24 MAR 2023

K. K. Ramesh

No. 79908
Date: 24.3.23
VALUE ₹ 100
SOLD ₹ 100
T. R. O. VENDOR
K. KRISHNA KUMAR

AND WHEREAS the Authority have agreed to allow extension of time for the completion of said work subject to the terms and conditions hereinafter appearing.

- 1) The period of time for completion of the work under the principal agreement is further extended from **04.01.2023 to 30.03.2023** without imposing fine vide order No. **PHC/CHN/JJM/11554/2021 dtd 22.03.2023.**
- 2) The Contractor shall carry out all further works under the Principal Agreement within the said extended period at the rate and in the manner to therein subject to all the other conditions prescribed in the said agreement and shall not claim any enhance rate for such items of works on account of time, either due to the increase in rate of labour or materials or on any other ground whatsoever.

As modified above, the principal deed shall be and remain in full force and effect.

In witnesses whereof **Sri.K.K Ramesan, Kalarickal House, Eroor West P.O, Thripunithura** has hereunto set his hand the day, month and year first above written.

Signed by


CONTRACTOR.


In the presence of:

- 1) **SUDARSHAN.V.D, D'man Cr-I, Sudarshan V.D.**
- 2) **Sudhaman's D'man Cr-I**

Signed by **Sri.Sajiv Retnakaran, Superintending Engineer, Kerala Water Authority, P.H.Circle, Kochi-11** for and on behalf of the Kerala Water Authority.

In the presence of:

- 1) **SUDARSHAN.V.D, D'man Cr-I, Sudarshan V.D.**
- 2) **Sudhaman's D'man Cr-I**


Sajiv Retnakaran
Superintending Engineer,
Kerala Water Authority,
P.H.Circle, Kochi-11.



സുപ്രസംഗ എഞ്ചിനീയർ
കേരള ജല അതോറിറ്റി
പബ്ലിക് ഹെൽത്ത് സർക്കിൾ, കൊച്ചി-682011