

കേരളം കേരल KERALA


CX 530454

**2nd Supplemental Agreement to Agreement No. 14/19-20/SE/PHC/PKD
FOR EXTENSION OF TIME**

THIS SUPPLEMENTAL AGREEMENT executed on this the 1st day of June Two Thousand Twenty One (2021) by Sri.K.K.Mohammed, Karukapadath House, Convent road, Thottakkatukara(PO), Aluva, 683108 (hereinafter referred to as the contractor which expression shall include his heirs, executors, administrators and permitted assigns) in favour of the Kerala Water Authority (hereinafter referred to as "The Authority").

WHEREAS the contractor has executed an agreement bearing No. 14/19-20/SE/PHC/PKD dt. 23.10.2019 (Hereinafter referred to as the Principal agreement) for the work of "KIIFB - 16-17 Augmentation of Nenmara, Ayiloor and Melarcode in Chittur and Alathur Taluk in Palakkad District - Phase II- Package I- Design, construction and commissioning of 11.5 LL OHSR , RCC retaining wall including compound wall at Kaithachira in Ayiloor panchayath - Part 1" with the Authority and had agreed to complete the said work on or before 10.10.2020 in accordance with the said agreement.


Contractor


Superintending Engineer

9392 4/3/2021 100/-
 No. Date
 88383 K.K.
 കെ.കെ.കെ. (K)
 കോട് അടുക്കല
 ചെങ്ങമംഗലം
 E.H. SHAJAHAN
 STAMP VER
 ALUVA





കേരളം കേരल KERALA

CX 530453

WHEREAS the contractor could not complete the work within period specified in the Principal agreement. Hence 1st time extension was granted upto 10.03.2021. Whereas the contractor could not complete the work within the extended time.

WHEREAS the contractor has submitted an application dated 08.03.2021 requesting for extension of time of completion originally agreed to for a period up to 10.06.2021 from 10.03.2021 and the Executive Engineer, Project division Chittur has recommended for granting time extension upto 10.06.2021 without imposing fine and reported that delay occurred due to the financial crisis as the delay in PFMS software for package creation and approval of contract and WBS. The Authority has agreed to the said request & recommendation and issued a proceedings No. KWA/PHC/PKD/KIIFB/NENMARA/PH-II/Pack-II/Part-I/16 dt. 23.03.2021 for granting time extension up to 10.06.2021 without imposing fine.


Contractor


Superintending Engineer

939/ 4/3/2021 100/-
 No. 8886. K.K.
 Linked to From K.K. (IT)
 K.H. SHANISHAN
 STAMP V
 ALL
 കോട്ടയം
 2021



AND WHEREAS the Authority have agreed to allow extending of time for the completion of the said work subject to the terms and conditions hereinafter appearing.

The period of time for completion of the work under the Principal agreement is extended up to 10.06.2021 from 10.03.2021 without imposing fine.



The contractor shall carry out all further works as under the Principal agreement within the said extended period at the rates and in the manner agreed to therein subject to all the other conditions prescribed in the said agreement and shall not claim any enhanced rate for each items of work on account of the extension of time, either due to the increase in rates of labour or materials or on any other ground whatsoever.

As modified above, the Principal deed shall be and remain in full force and effect.

In witness Sri.K.K.Mohammed, Karukapadath House, Convent road, Thottakkatukara(PO), Aluva, 683108. The contractor has hereunto set their hands the day, month and year first above written.

Signed by Sri.K.K.Mohammed, Karukapadath House, Convent road, Thottakkatukara(PO), Aluva, 683108.

In the presence of:-

1. R. Pradeep 
Dman II, KWA, PUC, PUP
2. Dman II, KWA, PUC, PUP 



CONTRACTOR

K. K. Mohan



SUPERINTENDING ENGINEER