

Phone: 0491-2544927
phcirclepkd@gmail.com



KERALA WATER AUTHORITY

Office of the Superintending Engineer,
P.H. Circle, Kalmandapam, Palakkad.

No. KWA/PHC/PKD/ KIIFB-IIInd Tranche/Kollengode/17-18

Date : 18.01.2022

From
Superintending Engineer
To

The Executive Engineer
P.H. Division,
Kerala Water Authority,
Palakkad.


Sir,

Sub :- KIIFB- Comprehensive RWSS to Kollengode and adjoining panchayaths- Replacement of 300 mm AC CW Gravity Main from Meenkara Kalikavu OHSR to Kollengode OHSR with 300 mm DI K9 pipe - Supplying ,Laying ,Testing ,Commissioning and Maintenance of Clear water gravity main from Meenkara Kalikavu OHSR to Kollengode OHSR with 300 mm DI K9 pipe, providing steel bridges including road restoration- **2nd Supplemental agreement for time extension & time extension proceedings** - forwarding - Reg.

Ref :- Agrt No. 32/20-21/SE/PHC/PKD dated 18.11.2020

I am forwarding herewith the time extension proceedings and 2nd supplemental agreement for time extension of the subject work for further necessary action.

Yours faithfully,


Superintending Engineer

Encl : Time extension proceedings & Supplemental Agreement



കേരളം കേരल KERALA

DE 127481

**2nd Supplemental Agreement to Agreement No. 32/20-21/SE/PHC/PKD
FOR EXTENSION OF TIME**

THIS SUPPLEMENTAL AGREEMENT executed on this the 01st day of January Two Thousand Twenty Two (2022) by M/s India Tech Construction, 53A/XVI, PMC, Old Marthoma Church road, Perumbavoor (hereinafter referred to as the contractor which expression shall include his heirs, executors, administrators and permitted assigns) in favour of the Kerala Water Authority (hereinafter referred to as "The Authority").

WHEREAS the contractor has executed an agreement bearing No. 32/20-21/SE/PHC/PKD dt. 18.11.2020 (Hereinafter referred to as the Principal agreement) for the work of "KIIFB- Comprehensive RWSS to Kollengode and adjoining panchayaths-Replacement of 300 mm AC CW Gravity Main from Meenkara Kalikavu OHSR to Kollengode OHSR with 300 mm DI K9 pipe - Supplying Laying ,Testing ,Commissioning and Maintenance of Clear water gravity main from Meenkara Kalikavu OHSR to Kollengode OHSR with 300 mm DI K9 pipe, providing steel bridges including road restoration" with the Authority and had agreed to complete the said work on or before 22.07.2021 in accordance with the said agreement.



For *India Tech Constructions*

Managing Partner

Contractor

No. 7152 Rs. 100 Superintending Engineer

V.R. Beena, Stamp Vendor, Perumbavoor





കേരളം കേരള KERALA

DE 127482

WHEREAS the contractor could not complete the work within period specified in the Principal agreement. Hence 1st time extension was granted up to 30.11.2021. Whereas the contractor could not complete the work within the extended time.

WHEREAS the contractor has submitted an application requesting for extension of time of completion originally agreed to for a period up to 31.03.2022 from 30.11.2021 by stating that 8 km of pipe laid out of 12.40 km and the delay occurred due to heavy rain fall causing hindrance to the laying work and the Executive Engineer, P.H. Division, Palakkad has recommended for granting time extension up to 31.03.2022 without imposing fine. The Authority has agreed to the said request & recommendation and issued a proceedings No. KWA/PHC/PKD/KHIFB -IInd Tranche/Kollengode/17-18 dt. 01.01.2022 for granting time extension up to 31.03.2022 without imposing fine.

AND WHEREAS the Authority have agreed to allow extending of time for the completion of the said work subject to the terms and conditions hereinafter appearing.

The period of time for completion of the work under the Principal agreement is extended up to 31.03.2022 from 30.11.2021 without imposing fine.



India Tech Constructions

Managing Partner

Contractor

Superintending Engineer



No. 9153 Rs. 100/- 9/7/21

V.R. Beena, Stamp Vendor, Perumbavoor

(3)

The contractor shall carry out all further works as under the Principal agreement within the said extended period at the rates and in the manner agreed to therein subject to all the other conditions prescribed in the said agreement and shall not claim any enhanced rate for each items of work on account of the extension of time, either due to the increase in rates of labour or materials or on any other ground whatsoever.

As modified above, the Principal deed shall be and remain in full force and effect.

In witness M/s India Tech Construction, 53A/XVI, PMC, Old Marthoma Church road, Perumbavoor. The contractor has hereunto set their hands the day, month and year first above written.

Signed by M/s India Tech Construction, 53A/XVI, PMC, Old Marthoma Church road, Perumbavoor.

India Tech Construction For *India Tech Construction*
A/XVI(Old), 194/XIX (M... IC
Old Marthoma Church
Perumbavoor - 683 542
CONTRACTOR *Managing Partner*

In the presence of:-

1. *R. Dhanasekhar*
D/Man ii, KWA, PWC, PWD
2. *Abdul Fahad A.*
UD Typist, KWA, PWC, PWD



[Signature]
SUPERINTENDING ENGINEER