



Phone: 0491-2544927

phcirclepkd@gmail.com

## KERALA WATER AUTHORITY

Office of the Superintending Engineer,  
P.H.Circle, Kalmandapam, Palakkad.

No. KWA/PHC/PKD/ KIIFB- II<sup>nd</sup> Tranche /Kozhinjampara/17-18  
From

Dated: 23.10.2021

Superintending Engineer

To

The Executive Engineer  
Project Division  
Kerala Water Authority  
Chittur.

Sir,

Sub: - KIIFB Project CARWSS to Kozhinjampara and Adjoining Villages  
Replacement of 200mm AC with 250mm DI K9 Clear Water Gravity  
Main from Mookilmada Master OHSR to Kozhinjampara OHSR -  
Supplying, Laying, Testing, Commissioning and Maintenance of 250mm  
DI K9 Clear Water Gravity Main - **3<sup>rd</sup> supplemental agreement**  
forwarding - reg:-

Ref :- 1) Agrt No. 02/2020-21/SE/PHC/PKD dated 01.06.2020  
2) This office proceedings even no dated 21.10.2021

I am forwarding herewith the 3<sup>rd</sup> supplemental agreement for time  
extension of the subject work for further necessary action.

Yours faithfully

Superintending Engineer

ACC : As above



കേരളം കേരल KERALA

DB 570511

**3<sup>rd</sup> Supplemental Agreement to Agreement No. 02/20-21/SE/PHC/PKD  
FOR EXTENSION OF TIME**


THIS SUPPLEMENTAL AGREEMENT executed on this the 21<sup>th</sup> day of October Two Thousand twenty one (2021) by Sri. K.O Jose, Kelakath, Old Marthoma Church road, Perumbavoor (hereinafter referred to as the contractor which expression shall include his heirs, executors, administrators and permitted assigns) in favour of the Kerala Water Authority (hereinafter referred to as "The Authority").

WHEREAS the contractor has executed an agreement bearing No. 02/20-21/SE/PHC/PKD dt. 01.06.2020 (Hereinafter referred to as the Principal agreement) for the work of "KIIFB Project CARWSS to Kozhinjampara and Adjoining Villages Replacement of 200mm AC with 250mm DI K9 Clear Water Gravity Main from Mookilmada Master OHSR to Kozhinjampara OHSR - Supplying, Laying, Testing, Commissioning and Maintenance of 250mm DI K9 Clear Water Gravity Main" with the Authority and has agreed to complete the said work on or before 22.09.2020 in accordance with the said agreement.


  
Contractor **Er. K.O. JOSE, B.Sc Engg, M.I.E.**  
KELAKATH  
Old Marthoma Church Road  
Perumbavoor - 683 542  
Kerala

  
Superintending Engineer

NO: 12926, 2101000  
K. ഭോമ സിംഗ്  
പാലക്കാട്. 21.10.2021.

  
S. Sambath Kurian  
Stamp Vendor  
S.R.O. Palakkad





കേരളം കേരल KERALA

DB 570512


WHEREAS the contractor could not complete the work within period specified in the Principal agreement. Hence 1<sup>st</sup> time extension was granted up to 21.02.2021.

WHEREAS the contractor could not complete the work within extended period of 1<sup>st</sup> supplemental agreement, hence 2<sup>nd</sup> time extension was granted upto 31.08.2021. Whereas the contractor could not complete the work within the extended time.

WHEREAS the contractor has submitted an application dated 01.09.2021 requesting for extension of time of completion originally agreed to for a period up to 30.11.2021 from 31.08.2021 by stating that the delay occurred due to the frequent heavy rain in the last two months. Hence the road restoration works delayed.

AND WHEREAS the Authority have agreed to allow extending of time for the completion of the said work subject to the terms and conditions hereinafter appearing. The period of time for completion of the work under the Principal agreement is extended up to 30.11.2021 from 31.08.2021 vide proceedings no. KWA/PHC/ PKD/ KIIFB II<sup>nd</sup> Tranche/Kozhinjampara/17-18 dated 21.10.2021.

  
Contractor **Mr. K.O. JOSE, B.Sc Engg, M.I.E.**  
KELAKATH  
Old Marthoma Church Road  
Perumbavoor - 683 542  
Kerala

  
Superintending Engineer

No: 12927, വി. 100 ക  
ക. ഭജം 3/03/2021  
21.10.2021.

  
S. Sambath Kumar  
Stamp Vendor  
S.R.O. Palakkad



The contractor shall carry out all further works as under the Principal agreement within the said extended period at the rates and in the manner agreed to therein subject to all the other conditions prescribed in the said agreement and shall not claim any enhanced rate for each items of work on account of the extension of time, either due to the increase in rates of labour or materials or on any other ground whatsoever.

As modified above, the Principal deed shall be and remain in full force and effect.

In witness Sri. K.O Jose, Kelakath, Old Marthoma Church road, Perumbavoor. The contractor has hereunto set their hands the day, month and year first above written.

Signed by Sri. K.O Jose, Kelakath, Old Marthoma Church road, Perumbavoor.

In the presence of:-

1. R. Pradeep, Dman II, KWA, PHE, PKD
2. Dwya.T.P, Dman II, KWA, PHE, PKD.

  
Er. K.O.JOSE. B. Sc Engg, M.I.E.  
KELAKATH  
Old Marthoma Church Road  
Perumbavoor - 683 542  
Kerala

  
SUPERINTENDING ENGINEER