



കേരളം കേരल KERALA

EA 293738

1st SUPPLEMENTAL AGREEMENT TO
CONTRACT AGREEMENT No. 16/SE/PHC/TSR/2022-23 FOR TIME EXTENSION.

THIS SUPPLEMENTAL AGREEMENT executed on this the **22nd day of June Two thousand and Twenty Three (2023)** by M/s. Cochin Marine Industries, 2nd Floor, K.A.P.Complex, R.S. Road, Aluva, Ernakulam - 683104 (hereinafter referred to as the contractor) of the one part and the Superintending Engineer, Kerala Water Authority, P.H.Circle, Thrissur which expression shall include his heirs, executors and administrators permitted assigns in favour of the Managing Director, KWA, Thiruvananthapuram (hereinafter referred to as "The Authority")

WHEREAS the contractor has executed an agreement bearing **16/SE/PHC/TSR/2022-23 dated 23.05.2022.** (hereinafter referred to as the principal agreement) for the work of "JJM Kaipamangalam Panchayath PHASE I - CWSS to Nattika Firka - Providing FHTC to rural households from ongoing scheme (MVS)" with the authority and has agreed to complete the said work on or before **04.05.2023** in connection with the Principal agreement.

WHEREAS the contractor could not complete the work within period as specified in the principal agreement and extended time of completion upto 30.09.2023 from 04.05.2023 duly recommended by the Executive Engineer, P.H. Division, Irinjalakuda and vide order No. KWA/PHC/TSR/D1/3243/2020 dated 16.06.2023 of the Superintending Engineer, P.H. Circle, KWA, Thrissur.

CONTRACTOR 780 തീയതി 18/3/23 രൂപ

V. P. Sudhakaran

Cochin Marine Industries - K A P Complex

R.S Road, Aluva
രമണി വി. കെ.

സ്റ്റാമ്പ് വെണ്ടർ, അലുവ

[Signature]
SUPERINTENDING ENGINEER
KWA

17 MAR 2023





കേരളം കേരल KERALA

EA 293739

AND WHEREAS the authority have agreed to allow extension of time for the completion of the said work subject to the terms and conditions hereinafter appearing.

1. The period of time for completion of the work under the principal agreement is extended up to 30.09.2023 from 04.05.2023 without imposing fine.

2. The contractor shall carryout all further works as under the principal agreement within the said extended period at the rates in the manner agreed to therein subject to all the other conditions prescribed in the said agreement and shall not claim any enhanced rates for such items of work on account of the extension of time, either due to increase in rate of labour or material or on any other agreed whatsoever.

As modified above, the Principal agreement shall be as remain in full force and effect.

The witnesses whereof has hereunto set his hands the day and year first above written. In the presence of witnesses.

1. Subin.P.U, D/നഗ്ന നമ്പർ-1
2. Gisha.P.S, D/നഗ്ന നമ്പർ-1

CONTRACTOR

Signed by Smt. Bindu.T.B, Superintending Engineer, KWA, P.H Circle, Thrissur in the Presence:

1. Subin.P.U, D/നഗ്ന നമ്പർ-1
2. Gisha.P.S, D/നഗ്ന നമ്പർ-1

SUPERINTENDING ENGINEER

1 നമ്പർ... 46781... തീയതി 18/3/23... രാവ്

2 V.P Sudhakaran
Cochin Marine Industries - K AP Complex
R s Road Aluva - 1
 രമണി വി. കെ.
 സ്റ്റാമ്പ് വെണ്ടർ, ആലുവ

17 MAR 2023
 കളമശ്ശേരി

