Name of work	**Project Deposite work of Peringammala Panchayath-RWSS to Palode-Peringammala-Extension of pipe line in various wards of Peringammala Panchayath.**
work order number	KWA/HWD/DB2/1020-21/WO. No-66 dated 28/01/2022
Name of contractor	Sri. Anilkumar, Block No324, Megha sadanam, Vattakarikom PO Pacha Palode
Agreement Number and date	Agreement No 63/2021-2022 dated 04-02-2022

Sl no	Activity		Jun-22		Feb-22		Mar-22		Apr-22		May-22		Jun-22		Jul-22		Aug-22		Sep-22		Oct-22		Nov-22		Dec-22	
			1 to 15	16 to 31	1 to 15	16 to 28	1 to 15	16 to 31	1 to 15	16 to 30	1 to 15	16 to 31	1 to 15	16 to 30	1 to 15	16 to 31	1 to 15	16 to 31	1 to 15	16 to 30	1 to 15	16 to 31	1 to 15	16 to 30	1 to 15	16 to 31
1	Receipt of Work order	planned																								
		Actual																								
2	signind of Agreement	planned																								
		Actual																								
3	Pipe Supply	planned																								
		Actual																								
4	Earth work and Pipe Laying	planned																								
		Actual																								
5	Restoration concrete	planned																								
		Actual																								