DJal Jeevan Mission (JJM)-Kodakara Grama Panchayath (Phase 1)- Feeder line from Vattekkad to Perambra and near hotel Varsha Kodakara to Marathampilly in Kodakara Grama panchayath-Pipeline Work

ID	TASK MODE	TASK NAME	DURATION	START	FINISH	wk 1	wk 2	wk 3	wk 4	wk 5	wk 6	wk 7	wk 8	wk 9	wk 10	wk 11	wk 12	wk 13	wk 14	wk 15	wk 16
TCRJJM072 03797P3	1	Bituminous road cutting , Excavating trenches of required width for pipes, cables, etc., fencing, Supply of pipe, Laying PVC pipes, taking connection from existing pipe lines etc	76 days	17.10.2023	31.12.2023																
	2	Road Restoration Work	31 days	01.01.2024	31.01.2024																
	3	Providing Electromagnetic Flow meter	16 days	01.02.2024	16.02.2024																