Name of work	**AMRUT - UWSS to Nedumangad Municipality - AMRUT 2.0 - Replacing of under sized and dilapidated pipe lines and providing FHTCs - Zone 4 - General Civil Work**
work order number	WRD/KWA-CE(SR)/TR/6877/2023_5_4_3/1 dated 19-06-2023
Name of contractor	Sri.Samjose Y,Block No, Treesa Bhavan Kottavila Mudela P O Thiruvananthapuram
Agreement Number and date	Agreement No WRD/KWA-CE(SR)/TR/6877/2023_5_4_3/1 dated 19-06-2023

Sl no	Activity		Jun-22		Jul-22		Aug-22		Sep-22		Oct-22		Nov-22		Dec-22		Jan-23		Feb-23		Mar-23		Apr-23		May-23	
			1 to 15	16 to 31	1 to 15	16 to 28	1 to 15	16 to 31	1 to 15	16 to 30	1 to 15	16 to 31	1 to 15	16 to 30	1 to 15	16 to 31	1 to 15	16 to 31	1 to 15	16 to 30	1 to 15	16 to 31	1 to 15	16 to 30	1 to 15	16 to 31
1	Receipt of Work order	planned																								
		Actual																								
2	signind of Agreement	planned																								
		Actual																								
3	Pipe Supply	planned																								
		Actual																								
4	Earth work and Pipe Laying	planned																								
		Actual																								
5	Restoration concrete	planned																								
		Actual																								