Draft #11 of File 3419/D5/2022/PHC-KKD Approved by Superintending Engineer on 03-Apr-2023 02:54 PM - Page 307

CONSTRUCTION SCHEDULE - GANTT CHART

Name of work Jal Jeevan Mission (JJM)-CWSS to Moopainad Meppadi and Vythiri panchayaths in Wayanad District-Construction of Reservoir, Supplying and Laying CWGM, Distribution system and providing FHTC in Vythiri Panchayath -General Civil Work

Tender No SE/PHC/KKD/60/2022-23

Name of Tenderer

SL NO	DESCRIPTION OF ITEM	COMPLETION PERIOD- 2023											
		2023											
		Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec
1	supply of pipes & specials												
2	Laying Clear water gravity Main												
3	construcion Of 9 LL GLSR												
4	Laying Distribution System												
5	providing FHTCs and Geo- tagging												
6	Road restoration												
7	Trial run & commissioning												

Original completion time

T. ABDUSSAMAD • GOVT. CONTRACTOR, CLASS-A