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No.
Activities Start End Days

1 Site Clearance for the construction of OHSR (5 Nos) 27-06-2023 06-08-2023 39

2 Land Survey of OHSR (5 Nos) & design OHSR 06-08-2023 26-08-2023 20

3 Supply of pipe and specials 26-08-2023 05-01-2024 129

4 Construction of OHSR 01-09-2023 24-02-2024 173

5 Laying of Pipeline, Testing of pipeline, anchor block , 

fixing valves and construction of valve chamber & road 

restoration

01-09-2023 15-03-2024 194

6 Providing FHTC work 01-10-2023 20-03-2024 169

7 Trial running and commisioning 05-01-2024 20-03-2024 75

8 Site Clearance , rectification and handover 20-03-2024 25-04-2024 35

 JJM WSS to Maneed, Mulamthuruthy,Edackattuvayal,Amballoor Panchayaths in Eranakulam District -

Construction of 5 OHSR's and Laying distribution lines to all zone

NAME OF CONTRACTOR : STREFA PROJECT PVT LTD, HYDRABAD

Agreement No : 12/2023-24/SE/PHC/CHN dtd: 26.04.2023



JJM WSS to ManEed ,Mulamthuruthy, Edackattuvayal , Amabllor panchayath in ernakulam district -Construction of 5 OHSR's and Distribution of Pipes
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Site Clearance for the construction of OHSR (5 Nos)

Land Survey of OHSR (5 Nos) & design OHSR

Supply of pipe and specials

Construction of OHSR

Laying of Pipeline, Testing of pipeline, anchor block ,
fixing valves and construction of valve chamber &

road restoration

Providing FHTC work

Trial running and commisioning

Site Clearance , rectification and handover

(27.06.2023 to 06.08.2023) 

(06.08.2023 to 26.08.2023) 

(26.08.2023 to 05.01.2024) 

(01.09.2023 to 24.02.2024) 

(01.09.2023 to 15.03.2024) 

(01.10.2023 to 20.03.2024) 

(05.01.2024 to 20.03.2024) 

(20.03.2024 to 25.04.2024) 


