




Tanur P1 – 98 % Progress - A waiting for commissioning ( KSEB Power connection to be obtained )

Tanur P2 – 98 % Progress - A waiting for commissioning ( KSEB Power connection to be obtained )

Tanur P3 – 98 % Progress - A waiting for commissioning ( KSEB Power connection to be obtained )

Tanur P4 – 2 % Progress – Just Started, but due to land issue, work stoped

Tanur P5 – Not started – Land Not Available, Trying to Get the Land.




Schedule Chart
KIIFB WSS TO TANUR MUNCIPALITY AND FOUR ADJOINING PANCHAYATHS
Schedule Chart	Tanur P1	Tanur P2	Tanur P3	Tanur P4	Tanur P5	98	98	98	2	1	