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No
Activities Start End Days

1 Laying of pipeline, testing of pipelines, anchor block, fixing 

valve and valve chamber & road restoration (Balance works)

01-08-2023 05-09-2023 35

2 Providing FHTC 25-08-2023 05-09-2023 11

3 Trial running and commissining 05-09-2023 10-09-2023 5

4 Site Clearance, rectification and handover 10-09-2023 14-09-2023 4

JJM - Paingottoor Panchayath - Providing FHTC and distribution system in Zone I - Kulappuram and Zone 2 - 

Metrankoop

NAME OF CONTRACTOR : M/s MEC Engg

Agreement No : 10/2021-22/SE/PHC/MVPA Dated 16.03.2022



JJM - Paingottoor Panchayath - Providing FHTC and distribution system in Zone I - Kulappuram and Zone 2 - Metrankoop

1.8.23 6.8.23 11.8.23 16.8.23 21.8.23 26.8.23 31.8.23 5.9.23 10.9.23 15.9.23

Laying of pipeline, testing of pipelines,
anchor block, fixing valve and

valve chamber &
road restoration (Balance works)

Providing FHTC

Trial running and commissining

Site Clearance, rectification
and handover

(01.08.2023 to 05.09.2023) 

(05.09.2023 to 10.09.2023) 

(10.09.2023 to 14.09.2023) 

(25.08.2023 to 05.09.2023) 


