			under Th	irumala sed	tion.					
SI No	Activity	July '21	Aug '21	Sept '21	Oct '21	Nov '21	Dec '21	Jan '22	Feb '22	Mar '22
1	Tendering, issuing work order, agreement									
2	Procuremet of Pipes									
3	Laying of PVC Pipes									
4	Trial running and commissioning									
	POSIT WORK OF TVPM CORPORATION-LA		THIRUN	/ALA SECTI	ON.					
SI No	Activity	July '21	Aug '21	Sept '21	Oct '21	Nov '21	Dec '21	Jan '22	Feb '22	Mar '22
1	Tendering, issuing work order, agreement									
2	Procuremet of Pipes									
3	Laying of PVC Pipes									
4	Trial running and commissioning									
3. D	DEPOSIT WORK OF TVPM CORPORATION-	LAYING 90	MM PVC PI	PE LINE AT	VARIOUS F	LACES OF K	ARAMANA	WARD AN	D ALTERAT	IONS OF
		HOUSE CON	INECTIONS	UNDER KA	RAMANA S	ECTION.				
SI No	Activity	July '21	Aug '21	Sept '21	Oct '21	Nov '21	Dec '21	Jan '22	Feb '22	Mar '22
1	Tendering, issuing work order, agreement									
2	Procuremet of Pipes									
3	Laying of PVC Pipes									
4	Trial running and commissioning									

4. DEPOSIT WORK OF THIRUVANANTHAPURAM CORPORATION -PIPELINE EXTENSION WITH 90MM PVC PIPE 6kg/cm2 FROM MANKULAM TO										
KUZHITHOTTAM AND AT VARIOUS PLACES IN ESTATE WARD										
SI No	Activity	July '21	Aug '21	Sept '21	Oct '21	Nov '21	Dec '21	Jan '22	Feb '22	Mar '22
1	Tendering, issuing work order, agreement									
2	Procuremet of Pipes									
3	Laying of PVC Pipes									
4	Trial running and commissioning									
5. Deposit work of TVM Corporation-Extension of 90mm PVC Pipe line at Konkalam jn towards Anganwady road under Punnakkamugal ward in Thirumala section.										
SI No	Activity	July '21	Aug '21	Sept '21	Oct '21	Nov '21	Dec '21	Jan '22	Feb '22	Mar '22
1	Tendering, issuing work order, agreement									
2	Procuremet of Pipes									
3	Laying of PVC Pipes									
4	Trial running and commissioning									
6. Deposit work of TVM Corporation-Extension of pipe line at Cheenikkonam Parayadi in Nettayam ward under Thirumala section										
SI No	Activity	July '21	Aug '21	Sept '21	Oct '21	Nov '21	Dec '21	Jan '22	Feb '22	Mar '22
1	Tendering, issuing work order, agreement									
2	Procuremet of Pipes									
3	Laying of PVC Pipes									
4	Trial running and commissioning									