

Work Plan

Others -DRW-2022-2023 CARWSS to Thiruvilwamala & Kondazhi villages- Electrical Maintenance of WTP Kuthampully

Sl No	Work Plan	Scheduled date
1	Work order date	03/04/2023
2	30 completion	13/04/2023
3	60% completion	23/04/2023
4	100% completion	02/05/2023