

Work Plan

19/12/2023	to	31/12/2023	Public tap locating process
01/01/2024	to	15/01/2024	37 Nos public tap disconnections
16/01/2024	to	31/01/2024	37 Nos public tap disconnections
01/02/2024	to	15/02/2024	37 Nos public tap disconnections
16/02/2024	to	29/02/2024	37 Nos public tap disconnections
01/03/2024	to	18/03/2024	44 Nos public tap disconnections