

Work Plan

22/02/2023	to	26/02/2023	Public tap locating process
27/02/2023	to	05/03/2023	22 Nos public tap disconnections
06/03/2023	to	12/03/2023	22 Nos public tap disconnections
13/03/2023	to	19/03/2023	22 Nos public tap disconnections
20/03/2023	to	26/03/2023	22 Nos public tap disconnections
27/03/2023	to	09/04/2023	22 Nos public tap disconnections
10/04/2023	to	16/04/2023	22 Nos public tap disconnections
17/04/2023	to	20/04/2023	9 Nos public tap disconnections