

Work Plan

07/06/2023	to	15/06/2023	Public tap locating process
16/06/2023	to	30/06/2023	43 Nos public tap disconnections
01/07/2023	to	15/07/2023	43 Nos public tap disconnections
16/07/2023	to	31/07/2023	43 Nos public tap disconnections
01/08/2023	to	15/08/2023	43 Nos public tap disconnections
16/08/2023	to	31/08/2023	43 Nos public tap disconnections
01/09/2023	to	15/09/2023	43 Nos public tap disconnections
16/09/2023	to	30/09/2023	44 Nos public tap disconnections
01/10/2023	to	06/10/2023	12 Nos public tap disconnections