



CONSTRUCTION SCHEDULE - GANTT CHART

NAME OF WORK:- Deposit Work- Water supply scheme to National Institute of Technology Kozhikkode
Tender No:SE/PHC/KKD/50/2022-23

SL NO	DESCRIPTION OF ITEM	COMPLETION PERIOD- 2022-23																							
		2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	2038	2039	2040	2041	2042	2043	2044	2045
1	Tender process and issue of work order																								
2	Supply of pipes & specials																								
3	Laying and testing of pipes & specials																								
4	Supply and erection of pumpsets																								
5	Road restoration																								
6	Trial run & commissioning																								

Original Sanction time