

Work Plan

22/03/2023	to	31/03/2023	Public tap locating process
01/04/2023	to	15/04/2023	32 Nos public tap disconnections
16/04/2023	to	30/04/2023	33 Nos public tap disconnections
01/05/2023	to	15/05/2023	32 Nos public tap disconnections
16/05/2023	to	30/05/2023	33 Nos public tap disconnections
01/06/2023	to	15/06/2023	32 Nos public tap disconnections
16/06/2023	to	30/06/2023	33 Nos public tap disconnections
01/07/2023	to	15/07/2023	32 Nos public tap disconnections
16/07/2023	to	30/07/2023	33 Nos public tap disconnections