

JJM Ayavana - Providing FHTC to Households of Ayavana Panchayth in Ernakulam District

Name of Contractor: Francis N A

Agreement No: 04/2022-23/SE/PHC/MVPA Dated 04.05.2023

SI No.	Activities	Start	End	Days
1	Supply, erection , and commissioning of pumpsets-4 set, at Raw water pump house and at WTP	01-08-2023	30-09-2023	60
2	Laying of DI pumping main from well cum pumphouse to Kalampoorpara OHSR (balance work)	01-08-2023	30-09-2023	60
3	Cement plastering works of new OHSR at Kalampoorpara and new GLSR at Valiyapara	01-08-2023	31-08-2023	30
4	Providing FHTC works and Shifting existing Water connections	01-08-2023	15-11-2023	106
5	Trial running and Commissioning	15-11-2023	25-11-2023	10
6	Site clearance, Rectification and Handover	25-11-2023	30-11-2023	5

JJM Ayavana - Providing FHTC to Households of Ayavana Panchayth in Ernakulam District

