



## KERALA WATER AUTHORITY

Email: [phcircle.kochi@gmail.com](mailto:phcircle.kochi@gmail.com)  
Phone: 0484 2360645

Office of the Superintending Engineer  
Public Health Circle, Kochi, Kerala -682011

No. \_\_\_\_\_

Dated: 09.02.2022

From

Superintending Engineer

To

Smt.Ramani S. Nair  
Manchery House  
Koovappady P.O  
Perumbavur-683 544

Sub:- AMRUT-2017-18-Construction of 13 LL capacity OHSR at Edakochi - Non completion of work -reg.

- Ref:- 1) Agreement No.14/2018-19/SE/PHC/CHN dated 19.01.2019  
2) This office showcase notice No . PHC/CHN/JNR/4421/2017 dated 31.05.2021  
3) Judgement in WP (C ) No. 17768/2021 dated 28.10.2021.  
4) This office proceedings of even No. dated 14.11.2021  
5) Letter no. KWA/AMRUT/ Proj.C/Kochi/335/2017-18 dated 08/01/2022 of the Executive Engineer , Project Division, Kochi-11

Your attention is invited to the references above.

The time of completion of the subject work was extended upto 31.01.2022 as per reference 3<sup>rd</sup> and 4<sup>th</sup> above. Since the work is not completed as on 31.01.2022, as per the Judgement referred above, we are forced to terminate the work as on 31.01.2022 by imposing LD clause as per NIT conditions and to arrange the balance work at your risk and cost.

Yours faithfully,

\_\_\_\_\_  
JOCHAN JOSEPH  
Superintending Engineer

Copy To

- 1) The Chief Engineer , Central Region , Kochi-11 for information .
- 2) The Executive Engineer , Project Division, Kochi-11



