

Work Plan

02/05/2023	to	15/05/2023	Public tap locating process and 6 Nos disconnection
16/05/2023	to	31/05/2023	50 Nos public tap disconnections
01/06/2023	to	15/06/2023	50 Nos public tap disconnections
16/06/2023	to	01/07/2023	54 Nos public tap disconnections