


Implementation plan - Kuriathy-Kalippankulam



	Manacaud Vallyapalli - Tar cut sanction and physical work	Connection to gravity mains on PWD roads	Avittom Thirunal Residence Association	KRWA	CRWA	Thampuram Nagar	Trial pits, levels marking for pipe laying
Start date	10-Mar-22	10-Feb-22	10-Jan-22	5-Jan-22	25-Dec-21	16-Dec-21	15-Dec-21
Days to complete	50	10	20	15	15	15	2