

Work Schedule

22.03.2022 to 31.03.2022	Pipe testing and supplying
01.04.2022 to 30.04.2022	2000 m Laying ,testing & commissioning
01.05.2022 to 21.05.2022	894 m Laying ,testing & commissioning & Interconnection works