

Work Schedule

02.03.2022 to 31.03.2022	Pipe testing and supplying
01.04.2022 to 30.04.2022	6500 m Laying ,testing & commissioning & interconnection works
01.05.2022 to 01.06.2022	6500 m Laying ,testing & commissioning & interconnection works