

ID	Task Name	Duration	Start	Finish	2019		2020		2021		2022		2023
					H1	H2	H1	H2	H1	H2	H1	H2	H1
1	<b>Project Execution</b>	<b>789 days</b>	<b>Sun 01-09-19</b>	<b>Wed 31-08-22</b>									
2	Operation and Maintanance of 107 MLD sewage treatment plant at Muttathra,	789 days	Sun 01-09-19	Wed 31-08-22									

Project: O&M STP Muttathara Date: Mon 06-09-21	Task		External Milestone		Manual Summary Rollup	
	Split		Inactive Task		Manual Summary	
	Milestone		Inactive Milestone		Start-only	
	Summary		Inactive Summary		Finish-only	
	Project Summary		Manual Task		Deadline	
	External Tasks		Duration-only		Progress	