

## CONSTRUCTION SCHEDULE - GANTT CHART

**Name of work :** JJM Phase II : CWSS to Sulthan Bathery Municipality Noolpuzha and Muttill Panchayaths in Wayanad Phase 3- Extending Distribution Line and Providing FHTC in Noolpuzha Panchayath

**Tender No:**

**Name of Tenderer:**

SL NO	DESCRIPTION OF ITEM	COMPLETION PERIOD- 2022-2023					
		MONTH					
		Sep	Oct	Nov	Dec	Jan	Feb
1	supply of pipes & specials						
2	Laying ,jointing of pipes & specials						
3	Supply & fixing of valves ,flow meter & Pump set						
4	Providing FHTCs and Geo- tagging						
5	Road restoration						
7	Trial run & commissioning						



Original completion time