Name of Work:		STATE PLAN 2021-22-Optimisation of Production and Transmission- WSS to Puthencruz pancyatat- Replacement of damaged 250mm AC Pipe with 300mm DI K-9 from Choondy to Meempara in Poothrika panchayat														
Administrative Sanction: 16.06.2021																
Activity	Duration	Start	Finish	Jun-21	Jul-21	Aug-21	Sep-21	Oct-21	Nov-21	Dec-21						
PWD- RR sanction Process	15	17.06.2021	30.06.2021													
Technical sanction	15	01.07.2021	15.07.2021													
Tender Process	15	16.07.2021	31.07.2021													
Agreement Execution	5	01.08.2021	05.08.2021													
Pipe supply	60	06-08-2021	03.10.2021													
Pipe laying	30	04.10.2021	03.11.2021													
Charging and commissioning	10	04.11.2021	14.11.2021													