

**TIME SCHEDULE FOR THE WORKS AT KODIKUNNIL (PERT)**

		2021					2022									
		January	February	March	April	May	June	July	August	Sepetember	October	November	December	Jan-22	Deberuary2022	
1	<b>Pipe laying work</b>															
<b>Activity</b>	Supply of pipes															
	Pipe laying work															
	Testing & other related works															
2	<b>Construction of OHSR at Kodikunnil</b>															
<b>Activity</b>	Drawing submission & approval															
	Civil works															
	Interconnection works															
3	<b>Construction of pump house</b>															
<b>Activity</b>	Drawing submission & approval															
	Civil works															

	Interconnection works													
4	<b>Fixing of 1000 liter tank and the House connection works</b>													
Activity	Fixing of 1000 liter tank s													
	House connection works													
	Trial run and commissioning													

