

EXECUTION CHART

PERIOD	01.02.2021 to 15.02.2021	16.02.2021 to 28.03.2021	01.03.2021 to 15.03.2021	16.03.2021 to 31.03.2021
TARGET	Obataining road cutting sanction from PWD and materials from Division Store		Pipe laying and commissioning	