

Jal Jeevan Mission (JJM)-WSS to Pothanicad Panchayath - Providing functional house hold connections in all houses -Package - II - Distribution components - Laying distribution lines,construction of OHSR; Providing functional house hold connections

NAME OF CONTRACTOR : Sri N A FRANCIS

Agreement No : 23/2023-24/SE/PHC/CHN dated 15.06.2023

Sl No	Activities	Start	End	Days
1	Site clearance for the construction of 3 OHSR's, GL Sump cum pump house etc.	01-07-2023	15-08-2023	45
2	Land Survey for OHSR's, GLSR's, and design of OHSR's etc	01-08-2023	26-08-2023	25
3	Supply of pipes and specials	15-07-2023	14-05-2024	304
4	Construction of OHSR's and GL Sump cum pump house	20-08-2023	30-04-2024	254
5	Laying of pipeline, testing of pipelines	20-07-2023	25-05-2024	310
6	Providing FHTC	01-09-2023	30-05-2024	272
7	Trial running and commissining & Road Restoration works	01-11-2023	10-06-2024	222
8	Site Clearance and handover	10-06-2024	14-06-2024	4

Jal Jeevan Mission (JJM)-WSS to Pothanicad Panchayath - Providing functional house hold connections in all houses -Package - II - Distribution components - Laying distribution lines, construction of OHSR; Providing FHTC

