

Phone: 0491-2544927
phcirclepkd@gmail.com



REGD.WITH A/D.

KERALA WATER AUTHORITY

*Office of the Superintending Engineer,
P.H.Circle, Kalmandapam, Palakkad*

No. KWA/PHC/PKD/ KIIFB- Malampuzha/Phase I/ Package I- 17-18 - Dated: 09.02.2022

From
Superintending Engineer

To
M/s Prem Construction Company
604,6th Floor,
Shivgyan heights,
DCM,Ajmer Road,
Jaipur - 302019 .

Sir,

Sub : KIIFB - 2017-18 CWSS to Resolve the Scarcity of drinking water in various grama panchayaths in Malampuzha -Phase I - Package I - Design, Construction, Commissioning and Maintenance of 8LL OHSR ,7LL OHSR and 11LL OHSR in Malampuzha and Marutharoad Panchayaths Supplying and Laying Clear Water Pumping Mains to OHSRs, construction of Pump house at Malampuzha ,Supplying and Erection of Clear Water Motor Pump sets including Road restoration and Rail Way crossing by HDD method- Supplementary agreement orders issued - reg.

- Ref:-
1. Proceedings No.KWA/CE/NR/D11/2019/11960 dt.09.02.2022 of the Chief Engineer, KWA, NR,Kozhikkode
 2. Letter No PCC/RAJ /21-22/741 Dated 12.01.2022 of the contractor M/s Prem Construction Company ,Jaipur
 3. This office termination proceedings even No. dt.29.12.2021
 4. Agt No 24/19-20/SE/PHC.PKD Dated 04.03.2020

With reference to the above, you are informed that the termination of contract awarded to you vide ref (3) has been revoked by the proceedings of the Chief Engineer ,Northern Region vide ref (1). You are requested to attend this office on or before 23.02.2022 with Rs 200/- worth stamp paper to execute the supplementary agreement as per the stipulated conditions in ref (1) and start the work within one

week after getting necessary instructions from the Executive Engineer, Project Division, Chittur. Before executing the agreement on stamp paper , you should deposit an amount of Rs 2,14,,85,270/- (Rupees two crore fourteen lakh eighty five thousand two hundred and seventy only) ie, 30% of the amount of balance work as performance guarantee for the fulfillment of the contract . The work should be completed on or before 17.05.2022.

All terms and condition of the NIT shall be binding on the contractor .The contractor is bound to do the work at the rate in the original agreement . The conditions agreed by the contractor as detailed in ref (1) shall be binding . Any failure to this direction will result in the cancellation of the revocation of the termination of contract.

Yours faithfully,


Superintending Engineer

Copy to Executive Engineer, Project Division, Chittur- You are directed to assessing the progress of work based on the revised work schedule submitted by the contractor