

**Minutes of Special Technical Committee for Price Bid Evaluation of Single Tender held on 09-03-2022 under the Chairmanship of Chief Engineer, (CR), KWA, Kochi – 11 via VC for Re-e-Tender No. 21/2021-22/SE/PHC/MVPA dated 14/12/2021 of Superintending Engineer, P.H. Circle, Muvattupuzha**

Name of Work : KIIFB- WSS to Ayyappankovil Panchayath –PartII- Package 1&11-Design and construction of electrical control rooms at raw water pump house and treatment plant compound, supply, erection and commissioning of transformers and allied works(1) 500 KVA at Thonithady raw water pump house, (2) 400 KVA at WTP compound (3) Supply erection and commissioning of motor pump sets at RWPH, treatment plant sump pump house. Kalthotty pump house and Nariyanpara intermediate pump house etc.(4) supplying. laying and commissioning 80 mm GI pumping main(5) improvement work of Kalthotty sump& pump house.(6) construction of pipe line bridge (7) design and construction of 1.00 LL capacity sump& pump house at Nariyanpara.(8) providing wash water disposal pipe line at WTP Alady and interconnection works etc(9) Supply and laying 350 mm and 300 mm DI gravity main/pumping main pipe from Alady GLSR to Kalthotty sump(Re-arranging)(10) Supply and laying 300mm DI pumping main from Kalthotty sump to Nariyanpara(Re-arranging)(11)Supply and Laying 250 mm DI pumping main from Nariyanpara to Idukki Kavala(balance work re-arranging)

- List of Participants :
1. Sri. Sudheer T S, Chief Engineer (CE)
  2. Sri. Rajesh S, Deputy Chief Engineer (i/c),  
Sri. Muhammed Rafi , Superintending Engineer, PH Circle,  
Muvattupuzha (through VC).
  3. Sri. Gireesh K L, Executive Engineer, Project Division, Kattappana  
(through VC).
  4. Sri. George Nelson PA, Administrative Officer, O/o. The CE(CR), Kochi

The meeting commenced at 2.15 PM am and the Chair welcomed the participants and stated that the meeting is for the Price Bid Evaluation for the Single Tender for the subject work. The Committee verified the documents and the details of the evaluation are scrutinised and as follows:

1.	Reference letter of SE for submission of tender : SE/PHC/MVPA/T- 21/ 2021-22 dated 07-03-2022
2.	Tender No. : Re-e-tender no. 21/2021-22/SE/PHC/MVPA dated 14/01/2022 with due date of submission on 05/02/2022 extended to 15/02/2022
3.	Name / Category of Scheme :KIIFB
4.	Administrative Sanction No. & Date : WRD-025-06/PA-01 dated 13/11/2018
5.	AS Amount : 46.424 Crore
6.	Technical Sanction No. : (1)TS/2021-2022/2018/13980 dated 20-11-2021 for Rs.1164 Lakhs (2) TS/2021-2022/2018/13138 dated 20-11-2021 for Rs.611.5 Lakhs
7.	TS Sanction issued by : Chief Engineer (CR)
8.	TS Amount : Rs.1164+611.5 = 1775.5lakhs
9.	SOR Adopted : DSR 2018 @ 12% GST
10.	Tendered PAC : Rs.151854441/- (As per tender notice)
11.	Pre qualification minutes No. & date : KWA/CE/CR/KTA/KIIFB/650/2019 dated 23/02/2022



12.	Final provisional Pre qualification proceedings of SE : SE/PHC/MVPA/T- 21/ 2021-22 dated 26.02.2022
13.	Date of opening of Price Bid : 28-02-2022
14.	Expiry date of firm period ( <i>Date to be written</i> ) : 10-06-2022 (4 (four) Months from the last date submission of tender Clause 7.13)
15.	Type of tender ( <i>LS/Schedule</i> ) : R R part Percentage BoQ and balance is item rate Bo
16.	Number of tenders Pre qualified : 1
17.	Completion period of this work as per NIT : 12 months (from the date of award of work Clause 7.14)

### 18. Details of Tenderer with quoted Amount:

Sl. No.	Name & Address of the tenderer	TPAC in Rs	Quoted amount in Rs	Comparison with PAC in %	Grading as per Quoted amount	QCBS score
1.	M/s. Chicago Constructions International(P) Ltd. Kochar Road,Sasthamangalam, Thiruvananthapuram	15,18,54,441/-	23,26,95,885/-	53.25% above	Single offer	Not applicable being single tender

19. LMR Estimate cost : Rs. 15,64,52,919/-

20. Quoted amount : Rs. 23,26,95,885/-

21. 10% above TPAC : Rs. 16,70,39,885/-

22. QCBS score of tenderer : Not applicable

23. Additional performance guarantee : Not required

### 24. Special Comments Recommendation , Suggestion:

The tender for this work which includes 2 Packages are tendered 9 times before individually and jointly with no fruitful result.

SE has reported that even after incurring an amount of Rs.2529.59 Lakhs under ARP/NRDWP. the water supply scheme "CARWSS to Kattappana & Ayyappancovil Villages" could not be commissioned. Also 9357 FHCT's sanctioned in JJM for Rs.5201 Lakhs in Kanchiyar and Ayyappancovil Panchayaths targeted for completion in 2022-23, can be commissioned only after commissioning of this work. SE has requested that considering the urgent necessity of commissioning the scheme "CARWSS to Kattappana & Ayyappancovil Villages" the tender may be sanctioned at the earliest.

There is only one bidder who participated in the re tender for the work. Though mode of ranking is QCBS, can not apply it because of single tender.

Lowest among 19. 20, 21 is LMR estimate cost.

### 25. Committee decision :

The Special Technical Committee convened verified the tender in detail. The Committee observed that as per the prevailing rule, the tender is to be sanctioned to lowest among Quoted amount, LMR PAC corresponding to TPAC and 10% above TPAC. The Single bidder M/s. Chicago Constructions International(P) Ltd has quoted 53.25% above TPAC. The LMR justification amount is only 3.03% above TPAC. The TS for the work is issued as two packages and the work is tendered several times separately and jointly but was not effective. Since quoted rate is very high, Committee decided to



cancel the tender and direct SE to verify and prepare realistic estimate based on site condition urgently. The packages shall be revised if necessary in such a way to include electro mechanical and inter connection works for urgent commission of the ARP / NRDWP Scheme.

**Chief Engineer**  
(Convener)

**Deputy Chief Engineer**

**Superintending Engineer through VC**

**Administrative Officer, Central Region**

