

MoRTH Application History in Chronological Order

- ❖ **23.11.2020** - EE, PD, KWA, Kollam submitted application to EE, NH-PWD, Kollam
- ❖ **29.06.2021** – MoRTH reply letter to CE, NH-PWD, Trivandrum - Mentioned to resubmit the application with necessary details
- ❖ **05.07.2021** - EE, PD, KWA, Kollam re-submitted application to EE, NH-PWD, Kollam with NOC from BSNL & KSEB.
- ❖ **11.09.2021** – Resurfacing work of the road stretch (1.052 Km) was completed by EE, NH-PWD
- ❖ **21.01.2022** – Meeting with Hon.MP, District Collector & MoRTH officials – decided to approach for special sanction from MoRTH
- ❖ **10.02.2022** – Resubmitted the application with relevant details to EE, NH-PWD
- ❖ **19.05.2022** – CE-NH-PWD forwarded the application to MoRTH
- ❖ **30.05.2022** – MoRTH rejected the application
- ❖ **24.06.2022** – MD, KWA submitted appeal letter to Secretary, GoI, MoRTH
- ❖ **17.09.2022** – Resubmitted online application again to MoRTH
- ❖ **09.11.2022** - Hard copy of online application with sketch of road submitted to NH authorities
- ❖ **07.06.2023** - Joint Inspection conducted
- ❖ **20.07.2023** – Review Meeting conducted by MoRTH Secretary, GOI
- ❖ **21.07.2023**- Review meeting conducted by Secretary, PWD, GOK
- ❖ **22.07.2023** – In Principal approval is granted for water supply line, subjected to condition that “Till then concerned EE shall not allow execution of laying of water pipeline having diameter greater than 300mm if BT cutting is involved. Any lapse in this will be reviewed seriously. The state PWD of Kerala will be completely responsible for Quality and Road Safety Issues.”