

PROJECT SCHEDULE

Project Name: Package 1& 2- Electro mechanical works for completing the existing ARP/NRDWP, Supplying and laying of Pumping Mains and Gravity Mains, Interconnection works to commissioning the ARP/NRDP components- WSS to Kattappana and Ayyappankovil Villages in Idukki District

	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23	Oct-23
Permissions										
Supply of Materials										
Civil Constructin works										
Civil Repair works										
Pipe line works										
Electromechanical works										
Charging and commissioning works										