



# KERALA WATER AUTHORITY

Public Health Sub Division  
Chavara, Edappallycotta P O  
Kollam – 691583

No. 977/AB3/2022/PHSD-CVRA-KLM

Dated: 15.02.2023

From

The Assistant Executive Engineer

To

M/S HITECH Construction Group  
A-216 2nd Floor  
A Wing City Tower Sector-15

Sir

Sub:- Jal Jeevan Mission 2021-22 - Phase II – CWSS to Chavara & Panmana (Jalanidhi Scheme ) - Providing FHTCs, Extension of pipe line, Construction of Tube well, Supply and erection of pump sets with allied works, Supply and installation of Bulk water meters with meter chambers etc in etc. in Panmana Grama Panchayat in Kollam District - Work progress- reg

Ref:- 1.Agmt.No.30/2022/SE/Q dated .10.03.2022  
2.This office even letter no. dated 09.12.2022

## Reminder

With reference to the above subject work, the agreement executed on 10.03.2022 vide ref (1) and the time of completion is one year ie up to 09.03.2023. Even after 11 months only 26 % work is completed. The progress of the work is very poor. Vide ref (3) this office already directed to speed up the work, but no effort seen taken from your end . You were already directed to commission the tube wells urgently, but the work is not started yet . Only one month left and if the tube wells are not commissioned on war foot basis, work will be arranged at your risk and cost.

Yours faithfully,  
Thara. G

Assistant Executive Engineer

Copy To

1. Executive Engineer, P.H Division Kollam (for favour of information and necessary action )
2. Asst Engineer, P H Section chavara for follow up.

