					IM	IPLEME	NTATIO	N CHAF	RT					
Jal Je	evan Mission (JJN	I)-JJM-2022-23-	WSS to F	Panacher	y,Puthur 8		athara Pan peline Wo	-	-Providing	g Distributio	n network	and FHTC t	o Puthur Pa	anchayth
Name of Contractor			M/s Tomco Engineering (P) Ltd							Quoted PAC :780100000				
	AS No	G.O.(Rt)No.401/2022/WRD							Period of work as per agreement- (18 months)					
	TS No	TS/13087/2022_26_1_1 Dated: 20-12-2022							Expected Date of Completion:16/09/2024					
	Work Orde	KWA/PHC/TSR/D5/6242/2022 Dtd.16-03-2023												
	Agreement No and	01/SE/PHC/TSR/2023-2024 DATED 18.04.2023												
	Execution Schedul	<u>e</u>	% wise Distribution of total work											
SI No	Activity	% wise Distribution of total work	Jan-23	Feb-23	Mar-23	Apr-23	May-23	Jun-23	Jul-23	Aug-23	Sep-23	Oct-23	Nov-23	Dec-23
1	Execution of agreement	2%												
2	Supply of materials	20%												
3	Pipe laying	30%												
4	Road restoration work	20%												
5	Providing FHTC	18%												
6	Charging and commissioning	10%												
	Total	100%												